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Background 
 
1. Michael Byng on 19th March 2020 asked JRC to provide a ‘heads up’ on the timetabling and hence 

track and signalling requirements, for four ‘Reversing Beeching’ schemes within Devon. The scope 
was subsequently expanded to include improvements to Tarka Line services (Exeter-Barnstaple) 
and the potential for rail to be re-opened in some format beyond Barnstaple. 
 

2. Another four schemes are within Cornwall and will be reported on separately. 
 

3. The four Devon schemes are:  

 A new station to serve Cullompton, on the Great Western main line between Tiverton 
Parkway and Exeter St. David’s. 

 Three sections to achieve complete reopening of the former Southern Railway route between 
Exeter and Plymouth via Okehampton (locationally, to the north and west of Dartmoor) 

 
4. The three Southern Railway sections are, in sequence of likely reopening: 

 Exeter to Okehampton (this would branch off the current North Devon Line, for which several 
analyses have also been requested and have been considered as a logical follow-on). 

 Plymouth to Tavistock (which has led to consideration of more extensive rail access to 
Plymouth city centre in an Annex). 

 Okehampton to Tavistock, possibly in two parts – to a Sourton A30 Parkway as a first element. 
 

5. This is the sequence adopted for discussion purposes, with Cullompton considered first. 
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A:   New station at Cullompton – and implications for Exeter-Taunton sector 
 
6. The former location of Cullompton is shown on the accompanying track map. Current stations 

and routes open are shown in red/pink. Intended openings which may be relevant for a new 
Cullompton station are shown in yellow.  

 
 

7. There was previously a station at Cullompton, open until 1964. By then Cullompton had only 4-6 trains 
on weekdays, and 3-4 on Sundays. Wikipedia has this to say on the proposed reopening: 
 

A station was opened at Cullompton when the railway opened on 1 May 1844. In 1931 the platforms were moved back, 
the lines were widened to provide two passing loops and a new goods shed and waiting room were constructed.

[14]
 The 

station closed to passengers on 5 October 1964, but goods traffic continued until 8 May. The site is now occupied by 
Cullompton Services for the adjacent M5 motorway. There is land allocated for re-opening a station at Cullompton but 
forecast demand is relatively low and so the proposal is for the longer term.

[15]
 In July 2016 Mid Devon District Council 

announced that it would spend £40k on engineering design work to test the viability of their concept for a new station. 
This matched a previous commitment by Taunton Deane Borough Council of £40k and £10k contributions from the town 
councils of Cullompton and Wellington.

[16]
 As part of the "Devon Metro" plans by Devon County Council there would be a 

station near the location of the old station and could form part of the route. The station is a 'possible' long term 
proposal.

[17]
  

https://en.wikipedia.org/wiki/Cullompton
https://en.wikipedia.org/wiki/Passing_loop
https://en.wikipedia.org/wiki/Disused_railway_stations_on_the_Bristol_to_Exeter_Line#cite_note-16
https://en.wikipedia.org/wiki/M5_motorway
https://en.wikipedia.org/wiki/Disused_railway_stations_on_the_Bristol_to_Exeter_Line#cite_note-17
https://en.wikipedia.org/wiki/Taunton_Deane
https://en.wikipedia.org/wiki/Disused_railway_stations_on_the_Bristol_to_Exeter_Line#cite_note-18
https://en.wikipedia.org/w/index.php?title=Devon_Metro&action=edit&redlink=1
https://en.wikipedia.org/wiki/Disused_railway_stations_on_the_Bristol_to_Exeter_Line#cite_note-19
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8. Highlighted is the clear joint commitment by the adjoining local authority, Taunton Deane BC, for 
station reopening at Wellington. Consequently there is a joint dependency, that progress on both 
stations should be undertaken, even if one station opened before the other. 

Cullompton station as it was in 1984, looking north from Station Road bridge – showing the space created in the 
1930s for platform loops off the main line. The photograph may distort matters, but it appears that the main line has 
been slewed partly into the formation of a loop line. 

 
9. The timetabling implication is evident, that any timetable which incorporated a Cullompton 

station, should also be able to accommodate a station at Wellington (in Somerset, so a separate 
authority for project approval), even if there were no other stations in addition. 
 

10. Like Cullompton, Wellington had only a basic service at the end in 1964. As with Cullompton,  

 
Goods shed and station site at Wellington 

 
 

11. The present passenger railway service through Cullompton almost entirely comprises Intercity-style 
trains, with Great Western IEP expresses to London and CrossCountry expresses to Birmingham etc, 
many of whom call at the nearby Intercity railhead at Tiverton Parkway. This does imply that an 
additional layer of regional trains will be required, starting either at Taunton or Bristol (there is 
currently no regional service on the Taunton-Westbury section of railway). 
 

12. Only the following trains (on an Monday-Friday pre-virus basis) are effectively regional trains, and 
(except where stated) also call at Tiverton Parkway: 

a station at Wellington could be on reinstated loop lines, or 
with platforms simply on the main lines. A Wellington stop 
would, as shown in the photo adjoining, possibly be more 
effective on loops – but not for timetabling purposes, merely to 
remain closer to the main part of the town rather than be 
further west if the platforms were to be kept on the main line, as 
they might nowadays have to avoid the track crossover area 
because of the large overhang arising with longer modern 
carriages. 

https://en.wikipedia.org/wiki/Goods_shed
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Timings southbound from Taunton:  Timings northbound from Exeter St. David’s: 

06:21 Bristol TM-Penzance 

07:39 Bristol TM-Penzance 

09:54 Cardiff Central-Penzance 

14:54 Cardiff Central-Penzance 

20:00 Cardiff Central-Penzance 

23:08 Cardiff Central-Exeter St. David’s 

00:08 Bristol TM-Exeter St. David’s 

 
Requirement for a regional service layer 

 
13. Consequently there must be a new regional service layer introduced, which for practical 

passenger requirements ought to run via Exeter Central (which is in the centre of the city), and 
not rely on variable connections at Exeter St. David’s. Otherwise people will stick to using their 
cars, as it is only (in the offpeak) 21 minutes by car for the 14 miles from Cullompton to central 
Exeter, and even peak car times are unlikely to be worse than 30-40 minutes, whereas a change 
of train would easily add 10-15 penalty minutes – and perceived as longer – on its own account at 
all times of the day. 
 

14. With that proviso, there are generally only 3-4 Intercity type trains in each direction per hour (4-5 in 
peaks), with most normally calling at Tiverton Parkway as a North Devon railhead, so that the 
typical express running time between Exeter and Taunton is 26-27 minutes between Exeter and 
Taunton. It is possible that one freight or departmental path per hour in each direction will also 
require protection. However this is not seen as an obstacle. 
 

15. Consequently there should be no fundamental capacity problem in accommodating at least one 
regional train per hour between Taunton and Exeter St. David’s (with half-hourly being desirable 
but maybe not yet achievable unless there were a full timetable recast, or some four-tracking 
possibly by expanding the present Tiverton Junction loops as part of a Willand station project). 

 
Capacity considerations for the Exeter Central- St. David’s-Cowley Bridge Jcn section 

 
16. It will be important to ensure that there is adequate capacity across Cowley Bridge Junction (see 

Okehampton schemes below) and through St. David’s station and at Exeter Central, and wherever 
trains might need to reverse along the West of England line east of Exeter Central. As there are 
works required at Cowley Bridge Junction and Exeter St. David’s to accommodate the increased 
services proposed by the reopening of the Southern Railway route to Plymouth and the improved 
service on an upgraded line to Barnstaple, these matters will be addressed in the proposals to 
reinstate the northern route between Exeter and Plymouth and an improved frequency between 
Exeter and Barnstaple. 

 
Timetabling for regional services 

 
17. On the main line, Intercity running times are 22-23 minutes between departing Taunton and 

arriving at Exeter St. David’s, if it were a non-stop train over the 30¾ miles, and typically 26-27 
minutes if calling at Tiverton Parkway. Slower regional trains are timed at up to 29 minutes. 
Addition of two further stops, with a 1 minute dwell time at each station plus braking and 
acceleration, could add a further 6 minutes, so that a 35 minute regional schedule is assumed, with 
trains timed to leave Taunton soon after the passage of a fast GW service, for example at xx:55 
minutes past the hour. This would allow arrival at Exeter St. David’s at x1:30, which on most 

06:33 Exeter St. David’s-Cardiff Central 

09:53 Penzance-Cardiff Ctl.(not Tiv.Pkwy) 

19:39 Exeter St. David’s-Bristol TM 

19:48 Penzance-Cardiff Ctl.(not Tiv.Pkwy) 

21:14 Exeter St. David’s-Bristol TM 

21:50 Exeter St. David’s-Bristol TM 
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occasions would be adequately ahead of the next fast arrival from the east or north. There would 
be specific occasions when timings needed adjustment. Another stop, at Willand, might be 
problematic for Taunton trains because of limited time before the next express path. 
 

18. In the northbound direction, the slot for an hourly regional service is more constrained because 
of the timing sequence for the expresses. On most hours, a departure from St. David’s around 
xx:00 would be satisfactory, arriving Taunton around xx:35, and with adequate reversal and 
recovery time for the next southbound departure. However a slightly later departure would be 
required during several hours to accommodate other expresses. 
 

19. It is not realistic to plan a half-hourly regional service to Taunton without a full timetable recast. 
Half-hourly might however be possible to Cullompton, while a reversing siding at Willand (the 
former Tiverton Junction which still has loops) could be valid in its own right, and independently 
as a first phase of a project to reopen into Tiverton itself. 
 

20. Plans to increase ‘Devon Metro’ service levels on the Exeter-Axminster section of the West of 
England line might assist, by creating paths which are simultaneously used by a Devon Metro 
train and by (the same train in actuality) a Taunton-Exeter regional service. In effect, Cullompton 
and Wellington could be part and parcel of a new Metro corridor to the growing hub of central 
Exeter, and – subject to detailed assessment of viable long term timetable slots with additional 
stopping margins – possibly several other additional stations or railheads to accommodate local 
travel to central Exeter. Mapping below suggests the following priorities in that respect (a 
kilometre = one map square):- 

 
Options for intermediate stations and services 

 
Wellington 

 
 
21. Wellington is a first priority station. It is 7 miles SW of Taunton, between Taunton and Tiverton 

Parkway. The preferred location for a station is near Tonedale, as this maximises walkable origins 
from the community. It is a sizeable community as is evident, parish population approx 15,700 
(2011 was 14,549). The urban area covers approx 5-6 sq.kms, similar to Dorchester at 6 kms, with 
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a population of ~12,800. However, if car parking were relevant from the 1-2 km distant 
catchment within Wellington and further in the parish, then a detailed review would be required 
about the location and scale of such a car park. 
 

22. At a 5% rail usage and geared to an average of 600 journeys per year per inhabitant (a cautious 
estimate for post-virus, a more normal modelling volume would be 700), the rail volume for locally 
generally passenger entries and exits would be 470,000. This would put Wellington in a demand 
catchment also populated by (and let’s just look locally in the SW) Dorchester South on the 
Waterloo main line at 421,000 in 2018-19 (plus Dorchester West at 151,000 (=572,000 in total), 
Barnstaple 432,000, St Austell 460,000, Yatton 468,000, Tiverton Parkway at 480,000 and Torquay 
at 483,000. 
 

23. In other words, Wellington station should be open NOW, if a regional service were available. Even 
if you cut back any demand estimate by half, because only an hourly regional service looks initially 
feasible at Wellington, equivalent South West region stations open now (~235,000 entry and exit) 
are: Dawlish Warren 190,000, Penmere 191,000, Par 195,000, Frome 201,000, Highbridge & 
Burnham 205,000, Yeovil Jcn and Sherborne both 210,000, Falmouth Town 214,000, Castle Cary and 
Tisbury 222,000, Carbis Bay 228,000, Bodmin Parkway 234,000, Topsham (Devon Metro) 239,000, 
Exeter St. Thomas (Devon Metro) 243,000, Camborne 266,000, St. Erth 271,000. 
 

24. The failure to provide a station at Wellington is unjustified and should be addressed. However it is 
clear that the station would require a specified regional service. This would be a Devon Metro 
station not served by Intercity trains, unless there were a business case for a few Intercities to call 
towards London/Birmingham in the morning and also to Plymouth, with evening return services. 
 

Cullompton 

 
 
25. Cullompton station is also a first priority. It is south of Tiverton Parkway, 12½ miles from St. 

David’s, 13¼ from central Exeter). The preferred location adjoins the M5 junction, so can also 
offer a railhead into central Exeter. However road access could then be overloaded, not least with 
Culm Garden Village travel volumes, so thought may need to be given to a different location 
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accessible from the town and the Garden Village. It would be a Devon Metro station not served 
by Intercity trains. Substantial car parking is likely to be required. 
 

26. The parish population was nearly 10,000 in 2018. There are plans for an additional 5,000 homes 
at Culm Garden Village, to the east, which at say 2½ persons per home would increase the 
population to 22,500, so considerably more than Wellington, and (if 2 tph) with indicatively over 
650,000 passengers entry/exit per annum. Most residents commute to the city of Exeter or other 
towns, so that there is a good baseline for rail demand nowadays. 
 

27. A minimum half-hourly rail service would be most desirable, however as discussed above a 
second hourly slot will not be easy to find towards Taunton. The alternative is to run two trains 
per hour to Cullompton, and turn the 2nd train there or at Willand. Regional trains should be 
capable of 90 or 100 mph on the main line, to minimise pathing constraints. 

 
Willand 

 
 
28. Willand is a second priority station, at the former Tiverton Junction station, where there are still 

passing loops. This also would be a Devon Metro station not served by Intercity trains. The Lower 
Culm ward population was 5,800 in 2011, and numbers are growing. On the same basis as 
Wellington for passenger estimates, annual rail usage could be around 90,000, although some 
might already use Tiverton Parkway station. It could be a terminus for Devon Metro trains to 
Cullompton which are unable to reach Taunton because of slot constraints on the main line, and 
so could offer an hourly local service to Exeter. 
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29. A third priority (maybe for the longer term) is a direct railway back to Tiverton Town from 

Willand (not via the former Exe Valley route as that is unavailable), possibly with an intermediate 
stop at Halberton if housing were enabled there. Tiverton has a 20,400 urban population. For 
Willand to allow a continuation to Tiverton, a station might need a different location south of the 
former platforms, or a larger chord could be required starting north of the former station site. 
Proceeding past Willand to reverse at a new bay platform at Tiverton Parkway is a further service 
option, although it occupies more time on the main line. 

 
Tiverton Town – example of line option from Willand 

 
 
30. Reopening to Tiverton Town is an extempore idea, but could provide a clear northern destination 

for a Devon Metro service, with explicit car removal from Exeter city centre, and enabling a better 
service at Cullompton, eg hourly to Tiverton, half-hourly from Cullompton. 

 
Hele & Bradninch 
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31. Hele & Bradninch, south of Cullompton, local pop. 2,200, is a last option for an intermediate 
regional station. Any stop here would depend on the train running time from Willand or Taunton 
(depending on service options). It must be designed not to impede the timing of following 
Intercity express trains between the West Country, London and Birmingham. Because of this 
constraint, it is not thought that a station could currently be justified here, however it is noted in 
case any general timetable recast permitted further review. 

 
Train operations 

 
32. Specifically in relation to Cullompton, most of the potential demand for travel can be expected to 

be generated locally, because of the proximity of the already open Tiverton Parkway (and also 
depending on its parking price regime). Local/regional passengers would be deterred by costly short 
period pricing if they wished to travel to Exeter for work or shopping – so no station parking price 
paid should be higher than that paid at central Exeter car parks. 
 

33. Two trains would be required for an Exeter-Taunton hourly regional service, irrespective of whether 
trains continued on an integrated basis along the West of England line which would be another 
resource requirement. Such integration could however assist pathing through Exeter St. David’s and 
Exeter Central. Otherwise some reversing capability at Exeter Central might be required, where there 
is room for additional platforms. Currently some regional trains proceed to St. James’ Park and reverse 
at Exmouth Junction, but this is not an efficient operation. 
 

34. If a 2 tph frequency were targeted for Cullompton, with the additional service reversing there or 
close by near Willand, then the running time would be about 20 minutes from Exeter St. David’s 
and 25 from Exeter Central, so might be feasible with just one additional train, but this would 
require detailed timetable modelling. More integration with other Devon Metro and/or West of 
England services might assist efficient scheduling. 

 
Signalling implications 

 
35. In summary, the service options are: 

 Hourly regional service, Taunton-Wellington-Tiverton Parkway-Cullompton-Exeter St. David’s-
Exeter Central (maybe further) 

 Hourly additional service, from Tiverton Town or Parkway or Willand (3 starting options)-
Cullompton-Exeter St. David’s-Exeter Central (maybe further). 

 
36. For signalling, adequate reversing capacity is assumed to exist now at Taunton with availability of  

the central platforms. The requirement represents one train per hour, with an approx 20 (and up to 
30) minute layover foreseen during most hours of the day. Minimum turnround allowances at 
Taunton for DMUs or the ‘Castle-Class’ short HST equivalents are 5-10 minutes. 
 

37. At Wellington, signalling is already provided for two-way crossovers, in addition to the normal line 
frequency which allows a minimum interval of 4 minutes between trains. This is the basic Rule of 
the Plan throughout between Fordgate (east of Taunton) and Newton Abbot. Additional time would 
be required for pathing a train due to stop and resume from platforms, although a reduced 
headway is permitted if a train starts from a platform to follow a non-stop train which has just 
passed through. The primary question at Wellington is whether current signal locations could be re-
utilised for a pair of platforms, or whether additional signalling would be required. This would 
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require a detailed survey. At present it is assumed (worst case) that new up and down home and 
starter signals would be required, so 4 in total. 
 

38. Cullompton’s signalling options depend on the preferred regional service level. It is assumed that 
a second hourly regional train from Exeter could not reach at Taunton because of Intercity 
timetabling. The main options are shown diagrammatically below. It is assumed that only a core 
service at Cullompton or Cullompton / Willand (shown as options A or B) could be achieved by 
2024, and that other regional service developments would be later. 
 

39. Signalling requirements would follow the extent of necessary track works, including possibly new 
up and down home and starter signals at Cullompton, and signals to protect Willand terminating 
and reversing  train movements in and out of the proposed single passenger platform, and from 
the loop across the northbound line onto the southbound main line. 
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B:   North Dartmoor route – Exeter-Okehampton section 
 
40. This section of the former Southern main line between Exeter and Plymouth still exists and has 

passenger trains scheduled over it during Summer Sundays for Dartmoor tourism purposes 
(though possibly not in 2020 because of the virus outbreak). All year passenger services now 
operate only on the North Devon Line to Barnstaple (known at the ‘Tarka Line’), which uses the 
former Plymouth main line as far as the former Coleford Junction. 
 

41. The route was previously double-track throughout and mostly capable of 85 mph as a steam 
railway, but is now singled and speed restricted to 40 mph on the section owned by a private 
railway operator, the Dartmoor Railway, west of Yeoford (ownership starts close by milepost 184 
from Waterloo). The Dartmoor Railway CIC is now in administration, and this represents an 
opportunity to respecify the infrastructure for future purposes. Parts of the North Devon Line are 
also speed restricted, and it is mostly single track. 
 

42. There are four main purposes for reopening this railway between Exeter and Plymouth: 

 To create a non-seawall-risk railway west of Exeter, to reach Plymouth and Cornwall which 
are vulnerable to flooding, cliff subsidence and sea wall closures via the South Devon route. 
o The risks grow with climate change, even if Network Rail is able to provide a more 

resilient seawall defence costing £80m, during the next few years. 
o The economic loss for Devon and Cornwall of the major 2014 line closure was ~ £1.2 bn. 
o The question of further temporary closures is essentially about when, not if. Short term 

closures are needed in any event, for essential line maintenance and safety management 
of the various cliff and tunnel sections in South Devon. 

o While the railway is committed to keeping the South Devon route as the main Intercity 
and regional corridor, an inland route can be reopened via Okehampton as virtually all of 
the former railway is protected and safeguarded. This would allow through trains to 
continue running while the coastal section is maintained and repaired, and after damage. 

o The section of railway between Exeter and Crediton on the North Dartmoor line also 
would benefit from additional flood resilience, to be tackled during project investment. 

 To reopen rail access for North West and West Devon economic growth, and for North 
Cornwall, which will benefit from access to the fast-growing Exeter and East Devon economy, 
and provide attractive journey times for commuting and business. It will be important to 
define infrastructure, journey times and train services, in a way which is competitive with the 
main car alternative, which is the dual carriageway A30. 

 To open up access from North West and West Devon to Plymouth as a regional centre, and 
for basic public transport accessibility to Cornwall via Plymouth. Plymouth’s effectiveness as a 
regional centre has been hindered by the lack of good rail access from this catchment, and 
contrasts with the popularity of the rail service between Plymouth and Cornish catchments. 

 To provide a less steeply graded route for rail freight from Plymouth and Cornwall. Hauling 
capacity is severely restricted via the South Devon route which has major inclines in the 1 in 
36/1 in 50 range between Newton Abbot and Plymouth, in contrast with the Southern route 
with major inclines in the 1 in 70/1 in 80 range. 

 
43. There are four sections of railway to consider as far as Okehampton:- 

 Exeter-Cowley Bridge Junction         Coleford-North Tawton 

 Cowley Bridge Junction-Crediton-Yeoford-Coleford       North Tawton-Okehampton. 
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Exeter Central-Exeter St. David’s-Riverside Yard-Cowley Bridge Junction 

 
 

44. It will require consideration of timetable needs as a whole, to ensure that adequate train service 
volume can be sustained for an expanded Devon Metro and West of England operation. The 
section of railway west of Axminster is mapped at the start of the discussion on Cullompton 
station. Signalling capacity and track changes are likely to be necessary, with capacity to be 
determined for the next couple of decades so that further interim changes are not needed. Such 
works will require specification and installation by 2024. 
 

45. At Cowley Bridge Junction, train volume could rise considerably, as a combination of Tarka Line 
and North Dartmoor Line services could each need capacity for 2 tph (so 4 tph in each direction, 8 
tph in total), if Exeter eventually required this frequency of service from these catchments in peak 
periods. Adding in the proposed regional services to Cullompton and Wellington would require a 
further 2 tph capacity (4 tph in total) in addition to Intercity frequencies. 
 

46. Since much of the driving force behind the proposed new services is the continuing and long term 
growth of the City of Exeter as a major business, commercial and educational hub in the South 
West, the railway infrastructure should be designed to support that and not act as a brake on 
growth because it caused undue pressure on local railway capacity. 
 

47. There are therefore at least two stages to be considered for development of services via 
Okehampton: 
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 Up to 2024, when an initial service level might be authorised (eg at 2 trains per hour from 
Okehampton and only 1 tph as now from Barnstaple – a lower cost option would be 1 tph 
also from Okehampton, but it would not compete well with the A30). 

 A late 2020s service level when at least 2 tph would be desired also from Barnstaple (and 
maybe by then 1 of those starting beyond Barnstaple, if further reopenings were sought). 

 
Cowley Bridge Junction-Crediton-Coleford 

 

 

 
Okehampton 

 
Barnstaple 
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48. The tightest timing constraint as far as the former Junction at Coleford, is the single lead junction 
at Cowley Bridge. This becomes a single bi-directional track to Crediton (passing loop), which 
splits into two single lines alongside each other to Yeoford and Coleford, where tracks diverge to 
Okehampton and Barnstaple. There is also a regular passing loop on the Tarka line at Eggesford, 
which is the mainstay for Barnstaple trains to cross once they have left the North Dartmoor route. 
 

Network Rail Western Sectional Appendix 
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49. It is currently an 11-12 minute basic timing between Exeter St. David’s and Credition, 13 if calling 
briefly at Newton St. Cyres which is a halt. There is also a passing time allowance required at 
Crediton. It would be unwise to give much slack on the St. David’s-Cowley Bridge section, as this 
is the section used by multiple services including GWML and CrossCountry. With grade separation 
at Cowley Bridge Junction, faster timings will be possible. 
 

50. There are several strategies available to manage line capacity: 

 (1) To limit services to 4 tph, generally two each way, with an hourly service on each single track 
branch. Trains could cross at Crediton, as indeed they do already with the Barnstaple service. 
However that limits the Okehampton service to hourly so is not preferred. 

 (2) To flight trains to enable 6 tph, so that two must follow each other closely in the same 
direction, eg at 4-5 minute intervals; this would require more intensive signalling and 
nevertheless still require track doubling west of Crediton, probably best to west of Yeoford, 
with a new junction instituted there. This would effectively create a dynamic loop between 
Crediton and the divergence of the two single lines. This is because the hourly occasion when 
there were two successive trains, would also need to be replicated in the other direction. 

 (3) To double track across Cowley Bridge Junction all the way to Crediton (5¼ miles), and beyond 
at least to Yeoford (another 3½ miles) – Coleford at 4½ miles is unsuitable as curvatures are tight 
there so a junction at that location would severely constrain safe train speeds. The actual location 
of a junction could be west of Yeoford in the 183 MP-183½ MP area. It might still be desirable to 
allow some intermediate signals, as the precise timing slots permitted at Cowley Bridge might 
have to flex to avoid retiming of Intercity services, and for train flighting. The flood-risk section 
near Newton St. Cyres could be tackled by civil engineers at the same time as doubling. 

 (2, 3) Cowley Bridge-Crediton doubling would allow 6 tph, while continuing further to west of 
Yeoford would allow 8 tph, which is the most envisaged until much longer term. This latter 
makes full provision for an eventual 2 tph with Barnstaple trains, as well as 2 tph from the 
start for Okehampton trains. Line improvements should aim for a top speed of 80-85 mph on 
the Cowley Bridge-Coleford section, so far as possible, to minimise Okehampton journey 
times and speed those to/from Barnstaple. (Speeds will be slower through Crediton.) This will 
be easier to achieve west from Half Moon Village, as the line is curvier closer to Exeter. 

 A higher line speed could be permissible between Crediton and Yeoford, but it is not worth 
aiming for if the journey time to Coleford doesn’t achieve a ½ minute gain, or if all trains called 
at Crediton. There is an option for 1 non-stop tph from Okehampton area to/from Exeter to 
compete better with the A30, and 1 tph calling at Crediton for passengers to interchange there 
with a Barnstaple train. The best average modelled outcome on this section is 80 mph. 

 
51. A further opportunity for slot minimisation is for a train to the Southern route via Cowley Bridge to 

cross outside St. David’s with a train from the Southern route. This could reduce slot hindrances for 
InterCity trains. It does however rely on accurate on-time presentation of trains on all routes. 
 

52. Based on strategies (2) and (3), a regular half-hourly service to and from the Okehampton line 
should be feasible. The Okehampton line curve at Colebrooke NW of Yeoford (the former 
Coleford Junction) will limit speed, however it is not intended that Okehampton trains should call 
at Colebrooke or Yeoford. The Okehampton line is simply the former second track there. The 
relevant permanent speed restrictions which existed in Southern days are listed in the SR 
Western Section appendix for 1st October 1960. The overall line speed limit was 85 mph, although 
it would have been impossible for trains to achieve this speed on some sections where the 
starting speed was low. The 1960 permanent speed restrictions were: 
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(1) 25 mph both ways through Cowley Bridge Junction (it is now 20 mph);   (2) 45 mph through Crediton station (now 
40 mph, but 15 mph if onto the Barnstaple single line);   (3) 40 mph at Coleford Junction (the same, but 70 mph allowed 
towards Barnstaple where it was previously 55 mph);   (4) 45 mph for three miles through Okehampton station. 

 
Coleford-North Tawton 

 
 
53. West of Coleford was the fastest section of the former Southern route, suitable for the previous 85 

mph maximum permitted speed. It is currently a single track line limited to 40 mph. So the strategy is 
re-engineer for 85-90 mph, even if it mostly remains as single track initially, and do not have any 
intermediate stations. This is the vital section to compete effectively with the A30 dual-carriageway. 
 

54. In 1970, diesel trains limited to 75 mph took 6-7 minutes to serve Yeoford from Crediton, and 
then a further 29 minutes to reach Okehampton calling at Bow, North Tawton and Sampford 
Courtenay. Overall times between Exeter St. David’s and Okehampton were 45-49 minutes (the 
uphill direction). Eastwards from Okehampton (the downhill direction) took 40-43 minutes, with 
21-24 minutes to Yeoford and a further 6-7 to Crediton. The only non-stop train of the day 
between Crediton and Okehampton (uphill) was allowed 26 minutes. 
 

55. The journey time savings to be achieved by fast running west of Crediton (except for the curve at 
Colebrooke) are self-evident. The key questions are therefore: 

 Where should passing loops or (preferably) dynamic loops be located, to enable a half-hourly 
service with mostly single-track operation? Alternatively, double-track throughout? 

 Where should any stations be located, to maximise the potential NW Devon catchment 
accessible to Exeter in an attractive fast time? 

 
Optimising track, Crediton-Okehampton 

 
56. Optimising dynamic loops will depend on the timing of trains through the single-track sections. The 

answer for 6 tph through a Cowley-Crediton-Yeoford double track assumes that the first train in 
every hourly sequence will be an Okehampton service, followed shortly by an Exeter-Barnstaple 
train, and then another Okehampton train 30 minutes after the first. For 8 tph, a second Barnstaple 
train follows the second Okehampton train. This fixes the approximate first train times as rotating 
around Crediton-Yeoford station westbound and Crediton-Newton St. Cyres eastbound. 
 

57. Timetable planning would be based on multiples of 15 minutes with an additional timing margin 
in each direction. Loops would be at intervals of approximately 10-11 minutes (then a 5-4 minute 
double track), then a further 10-11 minutes to another double track, etc. This how the present 
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West of England main line operates in principle between Wilton (west of Salisbury) and 
Templecombe, although it has more variable loop and timing distances which force a train in one 
direction or the other to stop and wait for one in the opposite direction. Which is why dynamic 
loops are much preferred, if costs are to be less than double-track railway, and timings quicker! 
 

58. This would tentatively point to the first dynamic loop west of the Yeoford ladder junction being 
west of North Tawton. The longer the dynamic loop, the higher the permitted speed of trains, as 
each train would need to be able to stop safely from its authorised maximum if the train in the 
other direction were running behind schedule and not yet in the loop section. A full double track 
is the ultimate dynamic loop, but that is not thought essential on this section of railway, providing 
that there is a clear priority about which train should have the non-stop run if the other has to 
stop briefly. Generally this is likely to be the train towards Exeter, since its timings are more 
critical for operation of the main Devon and SW network. 
 

59. Based on an average 65 mph from MP 180 (between Crediton and Yeoford), this would bring a 
westbound train to about MP 190¾ (just west of the former North Tawton station). Higher 
average running speeds would enable at 70 mph MP 191½, and 75 mph MP 192½. It is likely that 
a double track would then be needed from a Sampford Courtenay station as far as Okehampton 
station (197-25), as line speeds are slower on this section because of curvature, as in SR days 
between MP 195¼ and MP 198¼. An actual estimate has now been developed, which puts an 
average timing at 74 mph between MP 180 and the proposed Sampford Courtenay station 
location (discussed below). 
 

60. There should be a comparative assessment of the cost and relative infrastructure savings of 
either a double track all the way to Okehampton from Yeoford, or a single track to west of North 
Tawton followed by double track to Okehampton, together with associated signalling. A regular 
interval half-hourly service could be accommodated with single-track, as a train arriving in the 
final double track section would be neatly matched by the preceding train needing to head east 
towards Exeter from the Okehampton area. Adding on an hourly direct service between 
Plymouth, Okehampton and Barnstaple, on a flighted basis, might require an extended dynamic 
loop or full double track. 

 
Station locations in the Okehampton area 

 
61. The other leading question is about location of stations in the Okehampton area, for local access 

and as railheads for the wider catchments, and even from North Cornwall via the A30. Mapping 
overleaf shows the line from North Tawton to Okehampton, and the Okehampton urban area. In 
this assessment we are concerned immediately with trains terminating at Okehampton, not 
continuing further towards Plymouth or Cornwall, although we should allow for the latter. Locally, 
Okehampton station is located inconveniently high above the town and to the SW of the town, so 
also in the wrong ‘natural’ direction for Exeter. 
 

62. Local housing development, stimulated by the A30, points to the scope for a second, principal 
station at Okehampton East, to be a Town station better located for travel needs to Exeter, and 
to serve the new developments (which could expand further in another decade), and also be an 
interim Parkway station from the SW via the A30 dual carriageway (whose road junction is slightly 
further to the east – it has no interchange adjoining the existing Okehampton heritage station). 
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North Tawton-Okehampton section 
 
Okehampton new development zones 
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63. The development area and A30 interchange are shown above, overlaid on OS mapping for 
Okehampton town. The development area straddles the railway, the upper zone (SP22A) would 
be housing for 900 units, with the lower areas (ED2 and SP22B) for 10 ha. of business parks with a 
mix of B1, B2 and B8 capacity. An additional station has been proposed at ED2 by West Devon 
District Council (see link here: https://www.westdevon.gov.uk/media/2431/East-of-Okehampton-Masterplan-

Adopted-Version/pdf/East_of_Okehampton_Masterplan_-_Adopted_version_FINAL.pdf). 
 

Wider NW and West Devon catchment assessment 
 
64. There is also the NW Devon catchment to be taken into account for station locations in the 

Okehampton area. Its effective catchment is shown below in small scale mapping with a 12 mile 
radius (in pink) from possible stations near to Okehampton, and, for the Bude area, a doubling of 
that distance for 24 miles. 
 

65. Without dual carriageways, 12 miles represents a simple approximation of about 25-30 minutes 
access time by car to a station (parking time should also be considered). So an average 30-35 mph 
nominal and 40 mph actual are possible. With dual carriageway average speeds, for example 
towards Launceston, this distance would expand, depending on the proportional extent of travel 
on local roads compared to trunk roads. 
 

 

12 mile catchments from Okehampton area stations 

https://www.westdevon.gov.uk/media/2431/East-of-Okehampton-Masterplan-Adopted-Version/pdf/East_of_Okehampton_Masterplan_-_Adopted_version_FINAL.pdf
https://www.westdevon.gov.uk/media/2431/East-of-Okehampton-Masterplan-Adopted-Version/pdf/East_of_Okehampton_Masterplan_-_Adopted_version_FINAL.pdf
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66. It is axiomatic that reopening between Exeter and Okehampton must embrace the North West 
Devon catchment and desirably some of North Cornwall, as shown in the mapping above. 
Economic benefits should grow in proportion to the ability to access Exeter and other major 
locations easily by rail. 
 

67. It is assumed that towns such as Bideford, previously on a direct Southern railway, will continue 
to use the closer railhead at Barnstaple, not least as the driving time to Exeter via the A30 is over 
an hour even in the offpeak, while reaching an Okehampton Line railhead would be about 40 
minutes. Central Bideford is modelled at 16 minutes to Barnstaple station. 
 

68. An estimate based on Autoroute Express computer modelling, shows Bude to Sampford Courtenay 
station (at location C, see below) as 47 minutes for 30½ miles, excluding parking, with main travel 
being on A roads at 39 mph average. From Launceston via A30 dual carriageway to Okehampton 
East Parkway station (location A, see below), would be 24 minutes for 21 miles [at legal speeds, 
quicker is possible], at 52½ mph average. From Bude to Okehampton East A station would be 46 
minutes and 32 miles, so doubly unattractive because of a longer car journey and a longer rail time, 
compared to Sampford Courtenay. From Bude to the existing Okehampton station would still be 46 
minutes, no better, though 29½ car miles. The total time to Exeter would be longer, though. 
 

69. It is clear from the mapping above that future reliance on railheading, to a station where it has 
been located historically such as Okehampton (and presume that people would willingly transfer 
there), is the wrong approach to making the railway and the wider catchment economically 
strong. There is an obvious geographical case for a Parkway station near Sampford Courtenay – 
not necessarily where the historic station is sited – while the new development taking place, plus 
the A30 on an interim basis, make their own case for an Okehampton East station. That station 
can also serve the east side of Okehampton town. 
 

70. The attractiveness of Okehampton East, which adjoins the existing town, raises a logical question – 
whether it is necessary or useful to project the reopened Okehampton service as far as the existing 
but inconvenient Okehampton heritage station. That station would still have some use for the town 
centre and western town catchments, so should be retained if operationally viable for the intended 
half-hourly service. It is also where the existing train reversing facilities are available, which can be 
modified suitably for both an Exeter-Okehampton service and for extension to Plymouth. Any 
Plymouth extension would certainly bring the heritage station into play as being a good railhead for 
commuters to Tavistock, Devonport and especially Plymouth. So the existing Okehampton station 
should be allowed for in rail planning for initial services just towards Exeter, although its deferral 
until a Plymouth extension could be a valid outcome. 
 

71. Double tracking through Okehampton based on a clockface timetable could also be helpful in due 
course, by enabling low cost extension of trains to an A30 Sourton Parkway railhead for North 
Cornwall, requiring only a single track and platform there initially, as a ‘one-train-in-steam’ section 
until a through railway to Plymouth were built. A single-track Meldon Viaduct might either be 
renovated using the present structure (with a pedestrian / cycle track adjoining), or with a new 
structure if this were required. The section on reopening Okehampton-Tavistock considers this. 
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Specific locations for Okehampton area stations 

 
72. The map below shows various options for station locations. As just discussed, it is possible but not 

certain that the original Okehampton station would be included from the start of services to 
Exeter. Its main passenger benefit would be (from the medium term) greater accessibility 
towards Plymouth. Okehampton locally is about 10,335 population including the existing Hamlets 
parish, not the new development which is worth a further 2,250 people at 2½ persons per home. 
10 ha. of business parks could be 4,000-6,500 employees depending on density of building fit out. 
A wider 12 mile catchment is at least a further 17,700 population excluding places such as Great 
Torrington, and counting only half the Winkleigh population (which is equidistant in time to 
Eggesford on the Tarka Line) and also some other locations accessible from the Tarka Line. 
 

73. Cumulatively this is a notional catchment population totalling over 30,000 excluding the business 
parks. The estimate also excludes the further but significant catchments such as Holsworthy, and 
Bude in North Cornwall. Of course the propensity to use rail will diminish in distance from 
railheads, however it also highlights how critical it is to identify best locations for such railheads, 
which must be easily accessible from normal driving corridors.  
 

 
Okehampton area station options in detail 

 
74. Choices are set out, for two station options (A or B) for an Okehampton East (including an A30 

Parkway), and three options for a Sampford Courtenay Parkway (A, B or C). It is not proposed at 
this point in the commentary, to favour any one specific site, except to discard the existing station 
at Sampford Courtenay. Options are discussed further in the section on Okehampton-Tavistock. 
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75. Optimisation of total estimated passenger throughput will be relevant for Okehampton East 

station. This must include eastwards access from the town, and access from the development 
catchment, plus parking from the A30 western catchments at least until a Parkway station further 
west – such as Sourton – were in place. The latter stipulation might mean that a less optimal 
station location for the A30 would be acceptable in the short term, if Sourton were to replace 
that in the medium term. 
 

76. In respect of Sampford Courtenay station, it is clear that the present station (location A) is not 
useful. It is not as convenient for the NW Devon catchment as locations B or C, and is too far from 
the eastern developments at Okehampton to be any use to them. Hence we propose either B or C 
locations for a Parkway station, which should take into account the accessibility from the NW 
Devon catchment as a whole, and the more local (and hence possibly busier demand) from 
Hatherleigh, Winkleigh and North Tawton. 
 

77. In general the total NW Devon travel catchment to be assessed should therefore exclude the 
Bideford coastal area, but should include other locations southwards as far as the A30 dual 
carriageway within a 12 mile catchment, and as far as Lifton along the A30. Bridestowe ward is 
the furthest south catchment to be included. 
 

78. Torrington, whose current nearest station is at Umberleigh on the North Devon Line, can reach 
Sampford Courtenay parkway station in under 30 minutes, which will have a faster and (initially) 
more frequent service to Exeter, so that this route might be preferred from that originating town. 
However, to be cautious the Okehampton population count currently excludes Great Torrington 
(6,000 people) from its catchment, as Tarka Line improvements (discussed separately) may swing 
the advantage towards that railway. 
 

79. An initial Exeter-Okehampton rail service should include newly located stations for a Sampford 
Courtenay Parkway, on the proposed double track section of railway, and at Okehampton East. If 
operational running time permits, trains should continue to the existing heritage Okehampton 
station to reverse there. With the present service specification, this should not be a problem as 
trains should pass between Sampford Courtenay and Okehampton East. 
 

80. Operationally the service will require 3 trains in use. The availability of trains at Exeter Central 
might enable operating gains for other services by amalgamation with those routes. That would 
be a separate assessment exercise. 
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C:   Exeter – Barnstaple (Tarka Line) 
 

81. This is not a reopening, but there is a desire by the Tarka Rail Association to achieve eventually 2 
tph to/from Barnstaple, and also become fully integrated with the Devon Metro. 
 

82. In JRC’s assessment of Exeter-Okehampton, it has been demonstrated that the restoration of 
double-track via Cowley Bridge Junction should not reinstate Coleford Junction at its previous 
location, because of the speed limits arising there on the Okehampton Line curve. It used to be 
55mph towards Barnstaple and 40mph towards Okehampton. Now it is 70mph towards Barnstaple. 
 

83. It would be better to have (looking eastbound at Coleford) a piece of either two single-tracks or, 
if either or both were double track, a ladder junction around 183 MP -183½ MP. Looking 
westbound that would permit tighter elevation and higher speed on the left hand corner heading 
towards Okehampton, while enabling 70-80 mph towards Barnstaple. 

 
Capacity for 2 tph – anticipating needs 

 
84. The Barnstaple corridor is a combination of single track railway with multiple speed restrictions, 

several scarcely used stations, and a few which are railheads. Meanwhile the railway passes by but 
doesn’t serve Bishop’s Tawton; it has never been served directly, and there doesn’t appear to be a 
case now as Barnstaple station is close by. Looking ahead it might also be wise to allow a notional 
alignment for long term reopening beyond Barnstaple, and to safeguard suitable corridors, with a 
railway returning to either or both of Bideford and Ilfracombe, not necessarily wholly along 
former rail routes, and with improvement works allowing passive provision. 
 

85. A map plus addition of 800m (½ mile – easy walking distance) and 6 mile catchments (main 
railheads) and 2 miles (local railheads) from stations, set out overleaf, shows the extent of 
nominal station catchment overlaps between Crediton and Barnstaple. 6 miles in a rural area and 
with slow rural roads equates to an approximate 15 minutes, it would be less time on a main 
road, but of course it may still be necessary to park the car, maybe buy a ticket (or on the train) 
etc., while you wouldn’t want to miss the train. 
 

86. In the mapping: 

 Purple catchments denote a main railhead – although 800m (=a ½ mile) will not attract many 
local residents (except at Crediton) as most population is distant (see the orange zones). 

 An light orange 800m catchment and 2 mile red circle denotes a local railhead served all day 
by typically an hourly service. Most stops including the orange ones are request only, just 
Crediton and Eggesford have a mandatory stop. This in itself speaks volumes about demand. 

 A grey catchment and circle implies only a few trains a day, including peak times on Monday-
Friday, and sometimes on other limited occasions. 

 
87. It must be noted that while the Exeter region has the strongest pull, the Barnstaple area is also a 

significant travel attractor. The Petroc college has thousands of pupils, and the college is within 
walking distance of Barnstaple station; there is also a second college in North Barnstaple at 
Pilton. The NW Barnstaple industrial estate (see google photo below) is a major generator of 
travel, but lacks a railway station for access from the Taw Valley. So this raises some fundamental 
questions about the type of rail service to be offered in both directions. 
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88. Although it isn’t a major piece of evidence, the pre-Beeching service included a specific morning 
peak train towards Barnstaple, which started at King’s Nympton. This points to an historic 
catchment, which now that Barnstaple is a much larger employment zone, should be taken into 
account. 
 

 
800m / ½ mile, 2 mile and 6 mile catchments along the Tarka Line 

Only at Umberleigh and Barnstaple does the practical catchment extend further to significant population 
volumes, located at Torrington, South Molton, and at main centres including ‘Greater Bideford’ and 

Ilfracombe on the North Devon coast (where the summer-time population is also greater). 
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Faster trains to Exeter as well? 
 

89. Meanwhile the Tarka Rail Association also hopes to accelerate services towards Exeter.  
 

90. The rail infrastructure is restrictive and only just accommodates an hourly service. There is no 
passing loop north of Eggesford, with ‘one train in steam’ on this section. There are many user 
worked crossings, while at Eggesford the train crew must operate the signals. Top line speed is 
not high, 70 mph with 55 mph on heavily curved sections. 
 

91. So in summary the line would require significant investment to offer more frequent services plus 
higher speeds, and/or it might be necessary to remove some station stops from peak trains (or 
close the stations altogether). The present track arrangements north from Crediton are described 
below in Network Rail’s sectional appendix. 

 
92. The scope for additional line capacity and for faster trains is interlinked along the North Devon 

Line. Faster running on single track sections would reduce journey time, so giving the potential 
for additional trains per hour if new track and service arrangements could be devised to make 
the most of the new nominal capacity. 
 

93. The fastest parts of the line could be (looking southwards) Barnstaple to Umberleigh (6¾ rail miles) 
if non-stopping Chapelton, and Lapford to Crediton (11½ rail miles) but this latter section embraces 
some season ticket holder usage (JRC estimates about 10 people per station if annual equivalents, 
at Morchard Road, Copplestone, Yeoford). Others will buy different tickets, so that actual peak 
usage will be significantly higher. However, this volume is for the current basic hourly service, so 
that investigation of a service on the other half hour being faster, merits assessment. 

Barnstaple built-up area 
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94. Because stations are relatively close to each other, speed improvements are also likely to be of 
limited value unless some intermediate stations are ignored. An ‘express’ service could be 
defined which called only at: 

 Barnstaple, for the North Devon coastal catchment. 

 Umberleigh, for South Molton and Torrington. 

 Eggesford, for Chawleigh, Chulmleigh and Winkleigh (the latter might prefer to head to 
Exeter via a Sampford Courtenay station on the Okehampton line). 

 Crediton, for the local town and for villages to the north. 
 

Network Rail sectional appendix data for North Devon Line beyond Crediton 
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Barnstaple-Okehampton-Plymouth? 
 

95. There is a medium term goal to make the most of any reopening of the North Dartmoor Line via 
Okehampton to Plymouth, by defining a new corridor between Plymouth, West and North Devon 
with a through rail service. This would use the Okehampton and North Devon Lines, with a new 
chord to create a West to North link near Coleford Junction. A local map is set out below, to 
show how little additional track would be needed to connect the two railways in this direction. 
Confusingly the former Coleford Junction is near Colebrooke, the new one at Coleford! 

 
New West to North chord for Barnstaple-Okehampton-Plymouth service 

 
96. New chord junctions would be staggered to avoid pointwork on tight curves, and so permit 

higher speeds. The new single track chord would be about 7/8 mile long, with a 480 metre radius 
(24 chain) curve which should allow 50 mph speed, comparable with the permitted speed for an 
upgraded Okehampton Line where it curves away at the former Coleford Junction. 

 
Stopping patterns and timing issues 

 
97. Key to how a West and North Devon service could benefit the wider Plymouth, West Devon and 

North Devon economies would be how fast it could be to link principal catchments, not how 
many villages it could serve. However the round-the-corner link between Barnstaple and 
Okehampton would give some scope for local connectivity. An hourly service is envisaged. Taking 
this strategic view, points to stops on the North Devon line section only at: 

 Barnstaple, for the North Devon coastal catchment. 

 Umberleigh, for South Molton (Torrington is quicker via Sampford Courtenay). 

 At Eggesford or Copplestone, for villages to the north and east to reach Okehampton and 
Plymouth. There could be an alternating 2-hourly service at each, to minimise overall times 
and keep timings consistent on the Okehampton-Plymouth section. 
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98. It is therefore sensible to take in the round the various aspirations for the North Devon Line, so 
that infrastructure is a good fit for all requirements. This should be set alongside the current 
scale of travel demand, shown below, where several stations, particularly Portsmouth Arms and 
Chapelton, are shown as probably deserving closure, providing passengers can easily access the 
stations at Umberleigh and Kings Nympton. The infrastructure needs for a desired faster railway 
might also point in this direction. 

 

 
 

99. Cumulatively, we are looking at infrastructure required for 3 trains per hour each way in the 
medium term, one fast to Plymouth, one fast to Exeter, and one calling at local stations to Exeter. 
In the contra-peak direction, there are three choices: 

 A similar contraflow ‘express’ service. That might become more worthwhile if the line were 
extended eventually to, say, Bideford or Ilfracombe, or if frequent North Devon catchment 
feeder buses were available at Barnstaple. 

 An all stations contraflow service by all northbound AM peak trains, to maximise the 
attraction of rail travel to Barnstaple. That might be worthwhile if there were more 
Barnstaple local stations with an eventual line extension (eg Barnstaple Town and Barnstaple 
NW Industry), or alternatively would depend on sufficient demand to Petroc College and to 
the walkable catchment of Barnstaple Town.  

 A skip-stop service, with alternate trains calling at a few shared and some different stops 
towards Barnstaple (and return in the evening), so that all catchments were served but not 
with unduly long journey times. This could work in a variety of contexts. 

 
100. Timetable options will affect the preference for relaying sections of double-track or creating new 

ones plus some line speed improvements. Originally the whole of the Exeter-Barnstaple line was 
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built with sufficient width to accommodate two tracks throughout, although it was never fully 
equipped with that. The main single track section was Copplestone to Umberleigh. It will be 
possible to flex line speeds within that double track formation, while several other sections might 
benefit from new alignment outside the existing railway. To compete with car, a target journey 
time is 45-50 minutes between Barnstaple and central Exeter, and one hour from Bideford. This 
would make a substantial difference in the attractiveness of the railway to commute to Exeter. 
 

101. Current and possible speed limits are described below, between Barnstaple and Yeoford. North 
of Yeoford, double-track is required in conjunction with the Okehampton Line reopening. A 
ladder junction is assumed north of Yeoford, to/from a 70-80 mph Barnstaple line. An outline 
specification for practical changes to speed limits, line elevation on curvatures etc is shown. A 
Plymouth-Barnstaple chord would join north of Coleford village (~184½ MP). 

 
A solution - flighting trains 

 
102. The only way in which 6 trains would go into a smaller number, is to have dynamic loops where 

a primary two trains in one direction, following each other in close formation, pass by less 
critical trains heading the other way. The situation is reversed for another part of the hour. 

 
103. It is assumed below that the wider public benefit of 2 tph to/from Exeter, and a 1 tph to/from 

Plymouth, overrides the retention of Chapelton and Portsmouth Arms stations (the two which 
are explicitly least used on the line). This isn’t to say that these stations might not be retainable, if 
a core railway service weren’t impaired by these stations existing – but the starting presumption in 
testing services should be that they wouldn’t exist. Retention would require more detailed review. 
 

104. A 4-5 minute single line headway is assumed below on the North Devon Line, to enable trains to 
be flighted. This will require some intermediate signalling between stations spaced apart. Timing 
margins are included at Eggesford, Colebrooke and Crediton, to help reliable operation, plus 
margins between a train arriving at a passing loop or dynamic loop, and a train heading the 
other way. Similar margins are used on the largely singled line between Salisbury-Exeter. A 
larger margin applies to the new chord for Barnstaple-Plymouth trains. 
 

105. Based on the fast/fast/slow sequence described above, reversed for a return timetable, an 
indicative timetable can be devised, based on an assessment of possible improvements to speed 
limits, plus selective double tracking and dynamic loops. 
 

106. It is only a combination of faster line speeds and selective double tracking which achieves this 
outcome. Best timings between Barnstaple and Exeter Central are about 47½ minutes incl. 
margins, which meets the objective of a 45-50 minute headline journey time. 
 

107. Potential relocation of Copplestone station should be noted. The station is to the north of the 
local development area, and not convenient for railheading via the A3072 county road. A 
railhead station close to the A3072 would be more convenient for most residents. It does not 
affect timetabling choices. 
 

108. An hourly Barnstaple-Okehampton-Plymouth service can work providing that it is flighted. This 
sequence should also assist similar pathing needs on the line via Okehampton to Plymouth, with 
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the North Devon train flighting with a fast Exeter-Sourton service. This is expected to minimise 
infrastructure needs on the route via Okehampton. 
 

109. An outline estimate of infrastructure between Crediton and Barnstaple is defined by the 
accompanying Tarka Line timetable modelling spreadsheet, where sectional times are estimated 
on a ‘live’ basis and respond to changes in specification for line speeds and station stopping 
patterns. 

 

 
 

110. A limited stop service calling just at Exeter Central, Exeter St. David’s, Crediton, Eggesford, 
Umberleigh and Barnstaple is estimated to take 47½ minutes, including station stop basic 
margins of 2½ minutes and pathing and performance margins of 5 minutes. An hourly fast could 
in theory be operated with just 2 trains, with 12 minute termini margins, additional to the 
present hourly slow service. Extensions beyond Barnstaple are discussed in the next section. 
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Conclusions on Exeter-Barnstaple proposals 
 
111. Overall, the ambitions of the Tarka Rail Association can be addressed, but it will come at a price, 

which is a requirement for faster overall line speed wherever this is considered feasible, and a 
timetable pattern which flights trains. 

 
112. Network Rail might also require considerable reduction in the number of User Working 

Crossings and other crossings across the railway, to permit higher speeds. The present very 
severe speed limit at Eggesford, including provision for train staff to operate signals, must be 
abolished and automated. 

 
113. The overlay of a Barnstaple-Okehampton-Plymouth direct service will increase infrastructure 

requirements, but not unduly so. A new chord near Coleford/Colebrooke is straightforward and 
does not create timetabling problems providing that fast trains can be flighted in each direction. It 
is the retention of a slow stopping train to maintain a service to local communities, which creates 
the main pressure on single track infrastructure, and may require further double tracking or 
dynamic loops, or some additional waiting time at passing stations. 
 

114.  JRC has also given preliminary thought to how a line could be re-extended across the Taw 
estuary. However an initial potential is only towards Central Barnstaple/Civic Centre (not on the 
same ‘cross-Taw’ alignment as the former railway), and possibly as far as the NW Industrial 
Zone. This would depend on a strong buy-in by local stakeholders to re-instate the railway as a 
key part of future decades’ economic growth in the wider Barnstaple catchment. It likely that a 
reinvigorated railway would first need to prove itself using Barnstaple’s existing station and 
railhead, before more investment might be considered worthwhile. 
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D:   Beyond Barnstaple 
 
115. Ignoring the Taunton route, lines historically extended beyond Barnstaple: 

 Via the coast to Bideford then inland to Torrington – a considerable loop doubling back on the 
Taw Valley so inefficient in time from Exeter and beyond, in these days of car ownership. 

 Across the Taw estuary to Barnstaple Town, then via Braunton and a steeply graded railway to 
the top of Ilfracombe town – where gradients prohibited entry into the heart of Ilfracombe. 

 As light railways, from Barnstaple to Lynton and from Bideford to Westward Ho! and Appledore. 
 

116. The old railway geography is below, with the current day settlement patterns shown at similar scale, 
with the old main lines overlaid. There is a diffuse spread of communities, unlikely to be served 
efficiently by a traditional rail network. The main opportunity would be a fast run from Exeter to a 
few railheads. The maximum could be Bideford and/or Braunton and/or Ilfracombe ‘Top of Hill’. 
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Poor railway geography 
 

117. It is clear from the maps that the railway did not serve well as a local service either the wider 
Bideford catchment (across the river from the station), nor Ilfracombe with local topography. 
 

118. Today’s main all-year demand volume will be local (as always), to schools, colleges, hospital and 
business parks, and, at holiday times, through travel to resorts from the rest of Britain. Barnstaple 
Town has the North Devon civic offices while the town centre is busy. So most travel clusters 
around Barnstaple.  
 

119. There is a case here to review the merits of local light rail, as a feeder to ‘Barnstaple Main Line’ 
railhead and above all with a good frequency service into the heart of principal local communities, 
and key destinations in Barnstaple, as a contrast with a selective main line extension. 
 

120. The population context is shown below: (mostly estimated 2018 data from ONS, Barnstaple is 2020) 

 
 

Light rail options 

 
121. There are light rail options which could be modelled against heavy rail, with a significant spread of 

population even if not all might be served: 

 Main corridor through Barnstaple from Petroc College and railhead across the estuary (more 
directly than formerly) to the town centre and civic centre. 

 Link to Pilton College and North Devon District Hospital. 

 Put light rail in tandem with Tarka Trail, alongside former heavy rail route to Braunton (this is 
the starting point of the Combe Rail scheme: http://www.combe-rail.org.uk/light-railway/) 

 Design – to the extent justified – a light rail route into Central Ilfracombe, likely to be mostly on 
former heavy rail alignment but to enter Ilfracombe on local streets to the town centre. (The 
former terminus is built on, so any heavy rail station would now be even further out of town!). 

 Review options for light rail into Bideford.  

Barnstaple’s wider catchment 

http://www.combe-rail.org.uk/light-railway/
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     Mapping showing possible   maximum extent of light rail, all links to be tested 

  
 

122. For light rail access into Bideford, options exist for: 

 Use former heavy rail route in tandem with Tarka Trail, but use A39 bridge as shared route into 
‘Greater Bideford’, with various spurs as justified, eg Appledore, Westward Ho!, Central 
Bideford and indeed (continuing along the former line), to the ‘East the Water’ community. 

 The latter might be the simplest way of continuing to Great Torrington (if merited), along the 
former railway, then up the hill into Torrington. 
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 A more radical alignment, to connect ‘Greater Bideford’ across the estuary towards 
Braunton/Chivenor and use the northern corridor into Barnstaple, would create a direct public 
transport link between Bideford, Braunton and Ilfracombe. The environmental effects should 
be investigated. A fixed cross-estuary bridge for light rail and Tarka Trail users could be located 
east of Fremington (avoiding the Braunton Burrows ‘biosphere’ further west). 

 The costs of a bridge could be offset against reduction in infrastructure costs towards 
Barnstaple, and compensated also by more light rail use on a Bideford-Ilfracombe corridor. 

 
Heavy rail options 

 
123. As described earlier, the population characteristics are not helpful for extensive local use of 

heavy rail. The most that might be justified would be for trains to serve several other railheads, 
as a regional service to/from Exeter. 
 

124. To reach Ilfracombe, a crossing of the Taw estuary would need to be recreated, at a different 
location to the historic one. It is possible that a station might be justified near to Barnstaple Civic 
Centre and town centre, plus railheads at Braunton, Mortehoe and Ilfracombe ‘Top’. 
 

125. Towards Bideford, the former railway skirted the local populations until Instow. A railhead at 
Bideford ‘East the Water’ and possibly a parkway station at the A39 bridge crossing, would be 
the most probable locations. Instow built-up area population was just 648 in 2018, so does not 
merit a service, but a parkway station would be only about 5 minutes distant. 
 

126. The service would need to be a projection of suggested fast trains from Exeter, in order to 
attract road users to rail. The principal populations north of Barnstaple amount to 23,000 
people, with Ilfracombe and the Mortehoe area having declined slightly since 2011. West of 
Barnstaple, the ‘Greater Bideford’ area including Instow is almost 39,000 and Great Torrington 
another 6,000. Both Bideford and Ilfracombe would also serve a seasonal holiday population. 
 

127. The priority route for reopening is therefore Bideford. 
 

128. Journey time for the 9.1 mile journey should be no more than 12 minutes non-stop, and could 
be faster. The previous steam service took 20-25 minutes calling also at Instow and Fremington, 
and had a maximum speed limit of 45 mph which was unattractively slow. A non-stop line 
should mostly be capable of 80-90 mph, although slower through Instow and with one or two 
stations in the Bideford area. A redesign of the former railway may be required – which was 
single track – to avoid the historic railway between Barnstaple and Instow which is a Tarka Trail 
foot and cyclepath, and to eliminate some of the curves which were built into the previous line. 
There is a benefit to be achieved by a more direct and faster new rail alignment. 
 

129. The Tarka Line timetable modelling spreadsheet examples a 90 mph run to near Instow, then 
speeds in the 45-55 mph range. 10½ minutes is feasible with an A39 Parkway station and a 
second station at Bideford Bridge. The time from Bideford to central Exeter could be around one 
hour (58 minutes from A39 Bideford Parkway, 61 from Bideford Bridge), which meets the one 
hour objective and could be a game-changer for Bideford’s ability to participate in Exeter’s 
economic growth. 
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130. A timetable based on extension of a rail service beyond Barnstaple might not be efficient if it 
were designed as an extension from a timetable geared to Barnstaple being a terminus. This is 
because the out and back times to further destinations (eg, Bideford, Ilfracombe) plus a waiting 
margin at the further end could lead to train utilisation inefficiencies. If would be better with 
any extension beyond Barnstaple to redesign the timetable to allow for extension(s) to be part 
of the basic timetabling. 
 

131. For example, re-opening to Ilfracombe would be at a significant cost, with 14.6 miles of track 
and re-engineering through Braunton to a heavy rail standard. A new terminus at Ilfracombe 
‘Top’ would be required, probably more distant from the town than the previous station site 
which is built on. The route was steeply graded, at 1 in 36-41 for much of the final 6+ miles into 
Ilfracombe. Speed limits had been 15 mph over the Taw estuary and through Barnstaple Town 
station, 55 mph to Braunton, 40 mph to Mortehoe and 30 mph down the hill to Ilfracombe. If 
any such re-engineering is desired, it should aim to be efficient in its utilisation. 
 

Changes to train operating priorities 
 

132. Consequently, a timetable design is preferred, that the timings (and related infrastructure) on 
the Exeter-Barnstaple section should be organised so that they are also efficient on the sections 
beyond Barnstaple – so that a minimum 15 minute margin is achieved at the further termini and 
appropriate track and passing loops are inserted elsewhere. 
 

133. Working backwards from this requirement, suggests a need for careful consideration of the 
interactions on both operational sides of Barnstaple. For example a tight turnround at Bideford 
would put undue pressure on reliability of the return service, particularly south of Barnstaple. A 
relaxed turnround time appears to work best for both sides. As an example, if the fast Exeter 
trains were hinged around the proposed double track section between Umberleigh and 
Barnstaple (a 4-5 minute running time will better standards), then, for example, an xx:05 arrival 
from Exeter might convert to an xx:08 to Bideford (~xx:18-20) and an xx:11 to Ilfracombe 
(~xx:45). 
 

134. Using the same example, return workings might leave Bideford at ~xx:45-47 (Barnstaple xx:57, 
becoming the x1:00 to Exeter), and Ilfracombe at ~x1:16 (Barnstaple ~x1:50), which could 
connect into a Plymouth train and also become part of the x2:00). Note that the Ilfracombe train 
returns as a portion an hour later, not the same hour as the Bideford train. However overall 
train utilisation improves, and there is good margin at termini for each branch. The Barnstaple-
Bideford section would be a simple single track, with single platforms and no passing loop 
required. The Ilfracombe Line would be mostly single track but requires an approximate 3 mile 
dynamic loop north of Braunton, possibly between former MP 219 MP and MP 222. 

 
Option comparisons to be undertaken 

 
135. This short analysis above should provide a basis for assessing the infrastructure and headline 

operational costs involved for hourly heavy rail service extensions beyond Barnstaple. These can 
be contrasted against potential revenues, and also contrasted with higher frequency and more 
accessible light rail options. Further infrastructure consequences south of Barnstaple have not 
been examined, but would require consideration. 
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E:   North Dartmoor route – Plymouth-Tavistock section 
 
136. Reopening between Bere Alston and Tavistock is the second main objective of the North Dartmoor 

project. After the Southern route via Okehampton was shut as a through line, a residual railway 
was retained as a commuter service to Plymouth from St Budeaux (on the Plymouth-Penzance 
main line), to Bere Alston, where trains reverse to reach Gunnislake in Cornwall, via a tortuous 
alignment and viaduct over the Tamar at Calstock. Gunnislake is a survivor of a former line to 
Callington (actually to Kelly Bray, as Callington is a mile further). That railway is no longer at risk of 
closure, but has not yet merited improvement. Callington is unlikely to merit a long term extension 
as the low speeds north of Bere Alston mean that road will be continue to be quicker than rail. 
 

137. The map highlights the difficult catchment geography, with incised river valleys and few roads. 
The railway viaducts north of Saltash and at Calstock made the case to retain much of the line. 
The sections which were closed are shown in yellow. 800 metre local and 2 km or larger 6 km 
catchment circles are shown, both limited at Bere Alston and Calstock by the river valleys. 

 

 

Plymouth-Gunnislake service 
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Residual service to Gunnislake 
 
138. A ‘one-train’ service was retained between Plymouth and Gunnislake, which is provided with a 

frequency of approximately once every two hours, with a journey time of 45-48 minutes calling at 
all stations and including the reversal at Bere Alston. The section between Bere Alston and 
Gunnislake is operated as light railway, with a maximum speed of 25 mph allowed. 
 

139. Any improved service to Gunnislake (eg hourly), would require an additional train, and a passing 
loop which could be arranged half-way in journey time, at Bere Alston. Its improvement would not 
impede the requirements of a Plymouth-Tavistock service. Service options are discussed below. 

 
Reopening to Tavistock 

 
140. The growing town of Tavistock, currently about 12,500 population, is a key local development and 

commuter dormitory for the Plymouth sub-region. It is shown on the map above.  It is 5.3 miles 
distant by rail from Bere Alston (4.3 miles in a straight line) to a Tavistock West station, and the 
alignment is protected throughout until the northern part of Tavistock (where the former 
Tavistock North station was built on). Additional housing has been accepted by Devon County 
Council and West Devon District Council, subject to a railway being reopened. 
 

141. There had been a former (GW) railway to Tavistock, via Yelverton. However this could not now be 
reopened as a significant part of that route is built on, particularly north of Yelverton, and at 
Horrabridge and within Tavistock. There might be scope to re-open from Marsh Mills (east of 
Plymouth on the GW main line) to a Yelverton Parkway station, but this  does not meet Tavistock’s 
needs. So for Tavistock to regain a rail link, the corridor between St Budeaux and Bere Alston will 
require improvement, and then be reinstated on the former Southern alignment into Tavistock. The 
small extent of reopening required, points to Bere Alston-Tavistock being the obvious objective. 

 
Journey time factors 

 
142. With a current journey time of 16 minutes calling at all stations between Bere Alston and Keyham 

(south of St Budeaux Junction on the double-track GW main line), this sets a maximum limit for a 
non-stop running time on the present single track section as far as Bere Alston. Plymouth-Bere 
Alston takes 23 minutes northbound and (with a timing margin) longer southbound. 
 

143. Previous (pre-closure) diesel timetables also showed several standard 30 minute (uphill) timings 
northbound between Plymouth and Tavistock North calling only at Devonport (5 minutes to 
leaving Devonport, then 25 to leaving Tavistock), or calling only at Bere Alston (20 minutes to 
leaving BA, then 10 minutes on to leaving Tavistock). There was a 35 minute southbound 
(downhill) timing from Tavistock North to Plymouth calling at Bere Alston, Bere Ferrers, St 
Budeaux and Devonport, so notionally less than 30 minutes with only one stop! 
 

144. There were no speed limits set northbound (uphill to Dartmoor) in the 1960 Southern sectional 
appendix, which allowed up to 85 mph for loco-hauled expresses, after a 20 mph limit at the St 
Budeaux Junction to/from the GW lines (the Southern had previously had their own railway as far 
as Devonport). It is however unlikely that steam engines could have achieved much more than 60 
mph uphill even with a moderate load, while many curves were more limiting, 55 mph or less! 
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145. It was different southbound (downhill from Dartmoor). There was a limiting 40 mph speed limit 
imposed from 206¾ MP north of Lydford station, all the way to St Budeaux Junction (and further 
along the Southern route). This was principally to provide a braking safety margin on the many 
curves. The Network Rail sectional appendix now sets an upper 55 mph speed limit throughout on 
the Bere Alston-St Budeaux section, and in places it is lower even for lightweight diesel units. 
 

146. The sectional appendix limits are below. Severe speed limits are the 15 mph junction from the 
Plymouth direction into St Budeaux Victoria Road station, the general 25 mph limit there, and 40 
mph over the Tavy Viaduct and through Bere Ferrers (platform on a curve). Platforms are generally 
adequate for 4 car trains as far as Bere Alston, which should not be a constraint.  
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147. There are two main options for a Tavistock service. The first is to replace the Gunnislake through 
service with a shuttle between Bere Alston and Gunnislake and to focus on running a Plymouth-
Tavistock service. 

 With a ~45 minute round trip time between Bere Alston and Gunnislake on the ‘light railway’ 
section, this would suit an hourly shuttle, provided that it could connect into Tavistock trains 
passing at Bere Alston. 

 That would offer a more frequent service than a 2 hourly through train, so would be a benefit. 

 However the quality of connections would also be a function of the specification of the 
Tavistock service. 

 If that were hourly then the trains would need to pass at Bere Alston to achieve hourly 
interchange for Gunnislake, but that would lead to inefficient operation of the Tavistock service 
with ~40 minutes terminal time there. 
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 Tavistock trains might instead pass on the GW main line between Plymouth and Keyham, and 
be integrated with regional services east of Plymouth, in which case only a 2 hourly connection 
to Gunnislake would be possible at Bere Alston. 

 Alternatively, a half-hourly Plymouth-Tavistock service would need to pass at Bere Alston, with 
single track beyond to Tavistock and return, and so would enable an hourly link to Gunnislake. 

 
148. The second option is to keep a Gunnislake through service, either 2 hourly (minimum) or hourly, 

calling at local stations, and in addition have a fast service to Tavistock with 30 minute journey 
times, perhaps with alternating intermediate stops at Devonport and Bere Alston. The 
construction of that timetable is considered below. 
 

149. While a start-up service from Tavistock might only be hourly, this would not be very attractive to 
potential users at Tavistock, and will achieve a poor diversion from car use and relief of peak time 
congested roads approaching Plymouth / Devonport. The potential catchment for a Tavistock 
station includes a wider population extending as far as Marytavy and Milton Ford wards, and the 
parishes of Marystow, Sampford Spiney and Whitchurch, with a combined population of 16,800. 
 

150. Taking an average 600 journeys per year per person (post-virus), and only 2½-5% on regional rail (a 
crude commuter catchment percentage) gives 250-500,000 rail journeys per year, of which the bulk 
would be to nearby regional centres, so particularly Plymouth / Devonport. Cascading this volume to 
weekday peak time flows, points towards 125-250 commuters per high peak hour, and 280-560 peak 
volume overall for 3-hour with-flow peak travel, from Tavistock station on its own. Additional 
passengers will be available off the Gunnislake line and locally in the Bere Alston catchment. 
 

151. This supports an emerging half-hourly service, with the benefit of the doubt favouring service and 
infrastructure development in any event to support medium term 2 tph services as part of the 
strategic North Dartmoor second corridor project. Weighting the impact of different service 
options should also take account of the effect on infrastructure requirements. Basically there are 
three constraining sections, not all of which are harmonious with each other. 

 
Tavistock-Bere Alston 

 
152. The modelled running time including curvature assessment is 7-8 minutes or less between Bere 

Alston and a Tavistock West station, and 10-11 minutes to/from a Tavistock North station. So it 
would be possible to devise a simple single track extension from a passing loop at Bere Alston, and 
have time in hand for a 7-10 minute reversal at Tavistock, with the first train meeting the next train 
at the Bere Alston loop. This puts some dependency on reliable presentation of both trains at Bere 
Alston loop, but this is a local branch line with some flex also possible (up to a point) on the main line 
from St Budeaux to Plymouth and v.v. 
 

153. This would suggest a regular interval 30 minute headway on the Tavistock-Bere Alston section, with 
an absolute minimum of a single track and a single platform needed to start with. A third platform 
would be needed for the Gunnislake branch, if this were not part of the core service to/from 
Plymouth. Tavistock station would eventually need an additional track and platform, to 
accommodate through trains starting at Exeter or Barnstaple, but providing these can be managed at 
a consistent half-hourly frequency then they can take over where an interim Plymouth-Tavistock 
service begins (they might require a greater operating margin at Tavistock or Bere Alston). 
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Bere Alston-Keyham 
 

154. If Tavistock were an hourly fast service, this in theory could allow an hourly Gunnislake service on 
the other half-hour, or, if Tavistock were half-hourly, either as described above with a Gunnislake-
Bere Alston shuttle, or three fast trains in two hours to/from Tavistock and the fourth train to be a 
Gunnislake one replicating the all stations service south of Bere Alston. 
 

155. The crux on this sector is the effective (and reliable) time southbound to reach the GW main line at 
Keyham, to release capacity on the single track for a northbound train onto the Tavistock line 
towards Bere Alston (plus any relevant Gunnislake trains). 
 

156. Recognising that curves and gradients will continue to influence permitted speeds, even with a 
single track line able to make creative use of the former double track formation with some 
improved curvature and track cant, a modelled non-stop train from Bere Alston to passing Keyham 
would take ~10½ minutes. Calling at all stations would be another 3 minutes. It is proposed to 
model a 50 mph connection onto the GW main line at St Budeaux (currently 25 mph southbound, 
15 northbound), to avoid timetabling risks with GW services, discussed below. 
 

157. What this means is that if a half-hour interval is determined by Tavistock trains passing at Bere Alston 
(or Gunnislake trains substituting for Tavistock ones if an hourly Tavistock through service), then 
timing would allow Tavistock/Gunnislake trains to pass at Keyham or further towards Plymouth, on 
the double-track GW main line, with an adequate running time southbound to reach Keyham or 
beyond plus an adequate margin for the northbound train. Inclusion of local stops on a few 
southbound trains would not matter, providing that the train with local stops southbound were 
matched by a fast train northbound, and v.v. But it will be essential that times of Tavistock trains in 
the Keyham area are manageable when meshing with the GW services on this corridor, while to 
avoid any planned wait at Bere Alston for trains to pass, a 3 mile dynamic loop should be built there. 
 

Keyham-Plymouth 
 

158. St Budeaux Junction-Keyham-Devonport-Plymouth is a double track line, with sequential trains 
permitted at up to 4 minute intervals under the ‘Rules of the Plan’. However the Royal Albert 
Bridge over the Tamar is a slow 15 mph single track railway from St Budeaux Single Line Junction 
(see diagram above), which limits train frequency west of St Budeaux to Saltash, to conform to 
‘Absolute Block’ rules. In practice the regular GW timing points are at St Budeaux Junction (the 
Tavistock Line junction) and at Saltash, which simplifies assessment.  
 

159. The Absolute Block implies at best about every 6½-8 minutes for successive Cornwall trains in 
either direction (depending on whether trains are non-stop or call at St Budeaux Ferry Road 
and/or Saltash), or a ~14-16 minute single track margin at St Budeaux Junction for a westbound 
then an eastbound to enter and clear the single line in both directions, and allow the next west. 
 

160. There will be sensitivity about any impact of Tavistock Line services and their frequency, on the 
operation of the GW route between St Budeaux and Plymouth. The crux on this sector is therefore 
how a potentially 2 tph service from the Tavistock/North Dartmoor direction can be 
accommodated comfortably at St Budeaux Junction, as this is a flat junction with a slow (15 mph) 
single lead across, heading from Plymouth towards Tavistock.  An area view shows the preferred 
option: 
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161. There are three apparent solutions, but only one which provides an operationally robust solution. 
They all require a grade-separated junction in the St Budeaux area, to improve operability in a 
situation when more trains might be anticipated to/from Cornwall: 

 To provide grade separation west of St Budeaux Ferry Road, with a northbound chord dropping 
onto the Tavistock Line after Ferry Road station. Only southbound trains from the Tavistock 

St Budeaux Ferry Road (GW) station 
St Budeaux Victoria Road (Sthn) station 

 Cornwall 

 Tavistock 
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direction would then serve Victoria Road station. However the chord would be tight to existing 
housing. Operationally, it would not allow St Budeaux Ferry Road to be a holding point for 
trains to Cornwall, between the Tavistock Line junction and the Single Line junction, to be held 
to wait for a late eastbound train over the Royal Albert Bridge. This is unlikely to be 
acceptable. 

 To slew the GW track over the Tavistock Line, onto an alignment just north, so that a chord 
onto the Tavistock Line uses the existing GW solum and doesn’t intrude onto the existing 
housing more than the present GW main line does. However this still does not solve the 
operational constraint unless GW double-tracking continued closer to the Royal Albert Bridge 
(which it used to do). 

 To use railway and open land south of St Budeaux stations, to enable a low-level grade-
separation of the northbound Tavistock Line, under the GW route and into a double-tracked St 
Budeaux Victoria Road station, with the grade separation starting north of Weston Mill 
Viaduct. This is shown above.  

 
162. The practical two choices are the second and third options, of which the third is the least intrusive 

and likely to be the lower cost, so it is preferred. 
 

163.  A further benefit of the third option is that practical double-track capability is then created for the 
Plymouth-Tavistock/Gunnislake services, from Plymouth at least until the western end of St 
Budeaux Victoria Road station, and as far north towards Tavistock as would be considered 
desirable for main line operating margins for Cornwall services. 
 

164. This further reduces the time duration of the improved (and now shortened) single line section 
south of Bere Alston, so that the single track section would then be more resilient to late train 
running in the opposite direction. 
 

165. A final point is the possibility of relocating Bere Ferrers station on a straighter piece of track just 
south of the present station, if this enabled higher speed on the curve through the present station 
site. This would create additional timing benefit, including for scheduling on the main line. 

 
Conclusions on Plymouth-Tavistock 

 
166. Whether with an hourly or half-hourly Tavistock service, and whether with a through Gunnislake 

service or a shuttle from Bere Alston, the full requirements of a Plymouth-Tavistock railway can be 
accommodated satisfactorily. Three trains will be required, plus one for Gunnislake. 
 

167. An improved and speeded-up single track line, a passing loop at Bere Alston (and if needed, a 
branch platform there, and a 3 mile dynamic loop to avoid waiting time), and a grade-separated 
junction at St Budeaux into a double-track Victoria Road station, should make the railway fit for 
purpose between Keyham and Tavistock for the medium and long term. 
 

168. A decision on best location for a final station(s) at Tavistock can be considered as part of the 
Okehampton-Tavistock assessment, meanwhile an interim station should require only one 
platform. It is possible that, in this interim, train requirements can be optimised at Plymouth by 
means of through running eastwards linked to other regional services, or by other initiatives to 
improve rail accessibility in the wider Plymouth catchment (see Annex A). 
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F: North Dartmoor route – Okehampton-Tavistock section 
 
169. The final link in the North Dartmoor chain is the 15.3 miles former railway from a potential 

Tavistock (West) interim terminus to Meldon Quarry, and the existing 2.1 mile heritage line from 
there to the current Okehampton station, which is 17.4 miles in total. It is possible that a further 
1.2-1.7 miles to an Okehampton East station would also be reopened, if that were not made 
available with the initial Exeter-Okehampton reopening (see discussion in paras. 70 and 79 above). 
 

170. The alignment is largely safeguarded, although some is used as a public right of way, which needs 
consideration and practical solutions. Those are discussed in the sectoral analyses below. Much of 
the route adjoins or is within the Dartmoor National Park, another matter requiring care. 
 

171. It would be nice to think that solutions were simple, but this isn’t the case. We should start by 
defining the service proposition, and then follow with consideration of the elemental items on a 
sector by sector basis. A map of the Okehampton-Tavistock sector is shown below. The railways to 
be reopened are shown in yellow and thin red. 
 

172. Proposed stations are highlighted at Sourton Parkway and Lydford, also a possible second station 
at the former Tavistock North site. Local catchments are shown for 800 metres / ½ mile, and for 2 
miles, wider catchments at 6 miles and, in the case of Sourton Parkway which would be a railhead 
for much of West Devon and North Cornwall, 12 miles and 24 miles because of the fast car access 
times via the A30 dual carriageway. 

 

 

Line reopening Okehampton-Tavistock via Sourton Parkway 
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At Okehampton, and general timetabling 
 

173.  The earlier discussion on Exeter-Okehampton allowed for half-hourly trains from Exeter to 
terminate either at a new Okehampton East station, on a double-track section of railway from a 
Sampford Courtenay Parkway station, or, if return running time permitted, to continue as a 
double-track line to the present Okehampton station. Basically one eastbound Exeter train would 
be expected to pass the next arriving train, on the Okehampton-Sampford Courtenay sector. 
 

174. Through services to Tavistock and Plymouth would require continuation of the double track to the 
west end of Okehampton (heritage) station, and its opening for regular passenger use if not before 
then. This would create an effective 5-5.6 mile dynamic loop between Sampford Courtenay 
Parkway’s preferred new location, and Okehampton (west), or be the end of a long double-track 
section from Coleford or further east if that were preferred. 
 

175. With through services, there is the potential for three trains every hour, each way through 
Okehampton: 

 Exeter-Okehampton-Tavistock-Plymouth and v.v. 

 Exeter-Okehampton-Sourton Parkway and v.v. 

 Barnstaple-Okehampton-Tavistock-Plymouth and v.v. 
 
176. There would be no case for more than half-hourly throughout the Okehampton-Tavistock sector, 

until decarbonisation started to bear down heavily on vehicle mileage for more journeys and 
National Park policies restricted car use. The purpose of Exeter-Sourton Parkway is to provide a 
reliable rail alternative at adequate frequency to bear comparison with the A30 dual-carriageway 
between North Cornwall and Exeter. In the long term an express railway might be created direct to 
Launceston and/or further into Cornwall. 
 

177. With one train an hour terminating at Sourton Parkway, there is then the scope to maintain a 
reliable railway service using a single line for much of the distance, with dynamic loops as required. 
This could also assist with management of the public right of way and cycle corridor (the Granite 
Way), with a largely single line of railway on a former double track formation, and a walking and 
cycling corridor alongside making use of the railway formation. There is also the section between 
Lydford Gorge and north of Tavistock, where there were once two parallel lines (the Southern route, 
and the GW Plymouth-Launceston railway), which opens other possibilities, discussed below. 
 

178. There is a requirement already discussed in the Plymouth-Tavistock topic, for trains to present 
themselves reliably at Tavistock / Bere Alston, so that trains on the final single track section before 
the GW main line into Plymouth can be depended on for timekeeping. This in turn requires 
timetabling and infrastructure to be carefully managed on the section south from Okehampton. 
 

179. Reliable timekeeping is also required in the reverse direction, so that departures eastwards from 
Sampford Courtenay Parkway onto a possible single track section will be also dependable. With 
the measures already proposed for train management on the Plymouth-Tavistock sector, a 
northbound departure from Tavistock can be trusted, so again it is the way in which timetabling 
and infrastructure is managed north to Okehampton which matters most. 
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Okehampton-Sourton Parkway 
 

180. This is a complex section of former railway. It is convenient to consider first the section from 
Okehampton to Meldon Viaduct. 
 

Okehampton-Meldon Viaduct 
 

181. This section of railway has a heritage capacity, with Okehampton station preserved as an example 
of Southern Railway architecture and facilities, plus a heritage shuttle train to Meldon Viaduct  1. 
 

182. Retention of a heritage service for viaduct sightseers is a plausible option, and could be allowed 
for in the future timetable design: 

 This could include passage of the viaduct by heritage train (currently not possible) and reversal 
west of this, before Meldon Junction, with a reinstated siding or loop near the start of the 
former North Cornwall and Bude railways, to stay clear of regular passenger services. 

 Passengers could be deposited there, and picked up at Meldon Quarry Halt (preserved and 
on the Okehampton side of the viaduct), once they had crossed the viaduct on foot to fulfil 
their visit having gained a personal appreciation of the surroundings. 

 
183. Okehampton station would need to be updated sympathetically to provide 2020s standards of 

passenger rail facilities (eg, level boarding, and capability for Persons of Reduced Mobility) 
whilst not intruding into the heritage appearance of the station. 
 

184. There is a parallel long distance cycle track and footpath, the Granite Way, largely sharing the railway 
formation to Meldon Quarry which has been reduced to a single line of railway. See map overleaf. 
 

185. Meldon Viaduct is a Scheduled Monument owned by a not-for-profit organisation, the Meldon 
Viaduct Company, which exists to protect and maintain the viaduct, and is effectively a subsidiary 
of Devon County Council. 
 

186. There are actually two parallel single track viaducts. The original is a wrought iron structure (only 
one other now exists in the UK, in the Midlands). This is on the north side, the second viaduct is 
made of steel and is on the south side, which was built in the fast time of 16 weeks in 1878 despite 
trains still running on the original structure!  2 
 

187. The viaduct has been strengthened at various stages during its life, but regular rail services 
ceased in 1968, and its remaining use as quarry rail sidings ceased in the 1990s with concerns 
about its current load bearing capability. It is now used as part of the Granite Way route. See 
link here for more details:- https://en.wikipedia.org/wiki/Meldon_Viaduct. 

                                                 
1
  The heritage service is stopped at present, while the line ownership – the Dartmoor Railway is owned by    

an American company – was in administration before the present virus crisis. 
2  From the Historic England scheduling reference for the Viaduct: “Reasons for Designation 

“Despite necessary modern refurbishment to maintain the structural integrity and safety of the 
superstructure, Meldon Viaduct is dramatic in terms of both its location in a steep valley and its appearance 
as an intricate metal bridge of complex appearance. Described as a ‘monument to Victorian engineering 
ingenuity’ it is the last surviving high metal viaduct in the country.” [The Forth Bridge is in Scotland.] 

 

https://en.wikipedia.org/wiki/Meldon_Viaduct
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188. While there are concerns about its load bearing, the extent to which the (southern) steel viaduct 
would require reinforcement to again carry passenger services is not clear. Similar strengthening 
concerns (for a brick viaduct) were used by BR when it sought to close the Settle-Carlisle Line 
over Ribblehead in the 1980s, but a solution was found there. 
 

189. According to Network Rail in a 2014 study following the Dawlish seawall collapse, the condition 
of Meldon Viaduct was a significant obstacle to the re-opening of the line and it would need to 
be replaced before trains could run on the line. 
 

190. JRC considers that it warrants a full investigation of what a single track railway would require, as 
re-doubling would not be needed for the specification proposed here. The technical options for 
strengthening the steel viaduct or building a new viaduct require more analysis. 

 
Okehampton-Meldon Viaduct sector map 

 
 

191. The support of the Meldon Viaduct Company and Dartmoor National Park would be essential for 
railway reopening, if the railway were able to reuse the second, steel structure. Provision would 
also be required for the (northern) wrought iron viaduct to retain a safe right of way for the 
Granite Way users. At present the Granite Way route straddles the two viaducts in the centre of 
the structures. 
 



 51 

192. If investigations concluded that a third new viaduct would be needed for railway purposes only 
(which assumes the Granite Way stayed as it is now in the centre of the current two viaducts), it is 
most unlikely, from the rationale for Scheduling, that the third would be allowed to look anything 
different to the appearance of the existing viaducts. So it would need to harmonise and blend with 
what is there, and would possibly need to be a similar steel design as the second viaduct. 
 

193. Meldon Viaduct had a 20 mph railway speed restriction between 199¼ MP and 199¾ MP, 
because of various factors: 

 Railway curve with a horizontal radius of 600 metres (on ground, this would allow 85 mph). 

 Affect on structure viability of higher train speeds with lateral forces. 

 High winds sometimes experienced during passage across the steep sided valley below. 
 

194. It is assumed for timetabling purposes that a 20 mph restriction would be retained for the future 
railway. This is because of the second and third reasons, and the (probable) requirement that, if 
needed, any new viaduct should harmonise with the existing ones so shouldn’t have any 
different characteristics. If the reasons were valid before, they will continue to be valid. 
 

Meldon Viaduct-Sourton Parkway 
 

195. West of Meldon Viaduct, and allowing there for a potential siding and platform for heritage trains, 
the former Southern route reaches its highest point on Dartmoor at about 200¾ MP, at Meldon 
Summit, beyond Meldon Junction. The railway is now at 290 metres (950 feet) above sea level. It is 
downhill from here to Plymouth. We are still within Dartmoor National Park. A map shows the 
sector here, along with former Meldon Junction for the railway to North Cornwall and Bude. 
 

 

Meldon-Sourton section 
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196. A potential ‘Sourton Parkway’ railhead is then close by, and is one of the fundamental rationales 
for reopening the Exeter-Plymouth railway via North Dartmoor. The core geography was shown 
in the map below para. 172, and is repeated here. 
 

 
 

197. It is the transformational journey time effect of the A30 dual-carriageway from Cornwall which 
creates this unique opportunity to provide a Cornwall railhead in West Devon. The A30’s fast 
speeds and short driving times, can be matched to the local accessibility of the North Dartmoor 
railway from the A30, at Sourton A30 Services west of Okehampton. The A30 vector shown 
above illustrates the opportunity. 
 

198. When BR Western Region closed the former railway west of Okehampton in 1968, they relied on 
people being willing to use the inconvenient Okehampton station, instead of specifying and 
locating a new Cornwall ‘Parkway’. The remaining trains at Okehampton were however infrequent 
and all-stations, so not at all attractive, and closed in 1972. The highly successful Bristol ‘Parkway’ 
opened in the same year, 1972 3, with a different service proposition linking to frequent fast 
services. 
 

199. The proposal now is for a true Cornwall ‘Parkway’ station and standard of rail service, at Sourton 
Parkway. 

                                                 
3
  Bristol Parkway station was opened in 1972 by British Rail, and was the first in a new generation of park and ride stations. It is the 

third-most heavily used station in the West of England, after Bristol Temple Meads and Bath Spa, and also serves the expanding 
Bristol urban area. 

Line reopening Okehampton-Tavistock via Sourton Parkway 
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200. If the strategy is viable, its success will still depend on details. The local map, further above, shows 
the general location of a possible station located on the former Southern rail route, within Dartmoor 
National Park lands and with a suggested one-way road access directly onto and off the A30 Sourton 
junction, which should be as convenient as it can get, providing adequate car parking is provided. 
 

201. This is a critical matter of detail. Potential A30-rail interchangees are unlikely to want several 
hundred metres of walking distance from their car to the station platform… (For example, try 
just getting from one side of a motorway service area to the facilities on the other side at night, 
if your side is shut!). Potential users would try it once or twice and then decide to avoid the 
interchange and possibly carry on by car the third time! Also imagine standard or worse British 
weather on the top of Dartmoor, in an all-year context… So a high level of perceived interchange 
convenience is very important. 
 

202. It is possible that Dartmoor National Park might be concerned about allocation of car parking 
facilities within the Park planning zone for a road-rail interchange, instead of them being 
favourable to this. In a difficult case, this could require a review of the location of a Parkway 
station, so that its car parking capacity were located outside the park boundary. Worse still, in 
order to maintain the important proximity of the rail platforms and the car parking, the whole 
railway and its station might then need to be relocated outside the Park boundary, with attendant 
planning issues and design and construction costs. 
 

203. At present, it is assumed for timetabling and railway infrastructure costing purposes that a railway 
station and A30 vehicle interchange can be supported within the National Park area, but this is not 
guaranteed. Discussion is required with the National Park authority and Devon County Council. 
 

Railway operations as far as Sourton Parkway 
 
Timetable pattern 

 
204. So far as the railway requirements are concerned at Sourton Parkway, the station is expected to 

be a termination point for one train per hour each way from Exeter in normal circumstances, 
and a through station for two trains per hour each way (one from Exeter, one from Barnstaple), 
where as discussed above, those trains will need to be well behaved in both directions and form 
a half hourly service towards Plymouth and on their return, towards Exeter and Barnstaple. 
 

205. A regular interval service might still be the standard strived for any diversionary trains, if they 
had to avoid the Dawlish-Teignmouth area, which would inevitably cause a change to normal 
services. Possibly the first hourly diversionary service could replace the hourly Exeter-
Okehampton-Plymouth slot in the first instance, with a further ‘variation timetable’ requiring 
development if a half-hourly frequency were required between Exeter and Plymouth via 
Okehampton, for example to include CrossCountry hourly trains or more GW Cornwall trains. 
 

206. Such a timetable should be available ‘on the shelf’ for operation when needed, including how 
Barnstaple-Okehampton-Plymouth travel should be facilitated if the otherwise regular train 
service on that route also had to be interrupted at short notice. 
 

207. A further alternative is for more double-tracking to be provided so that a faster diversionary 
route were available via Okehampton. A fully non-stop train from Exeter St. David’s to Plymouth 
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North Road would incur about 72 minutes, including ~6 minute pathing margins, which is 
impressively fast for a diversion service. However, if diversion trains were not to fulfil the basic 
regional service functions, then diversion infrastructure and a timetable would need to ensure 
that the basic regional service wasn’t disrupted unduly. 
 

208. It is possible that Okehampton, or the Meldon heritage train siding/loop (suggested above in 
para. 181), would be needed to accommodate a short working Barnstaple service terminating 
there, to connect into a diversionary Plymouth train, to use the timing slot for the other hourly 
service to and from Plymouth, in lieu of the Exeter-Sourton Parkway hourly train and then 
onwards in the path of the Barnstaple train. Such a siding/loop existed previously, as shown in a 
1962 Meldon Junction signalling diagram. 

 
 

209. Also, there is space on the ex-double track railway to use the former second line as a siding 
alongside the intended single running line. It would be preferable that such a siding had a visitor 
platform abutting the Granite Way path, so in this location it would best for the Granite Way to 
be on the northern/western side of the passenger tracks, so that there was a simple 
continuation off the Viaduct – where the Granite Way would either be on the current two 
viaducts, or on the northern wrought iron structure. 
 

210. The running time from Okehampton to Sourton Parkway would be about 6 minutes, including 20 
mph over Meldon Viaduct, if the line speed limit were otherwise about 75 / 80 mph west of 198¼ 
MP (the end of the Southern’s former 45 mph speed limit through the Okehampton area). In 
practice, a higher speed doesn’t achieve much useful (50-60 mph is shown for this section, for non-
stopping uses through Okehampton) until after the western end of the Meldon speed restriction. 
 

211. At Sourton Parkway, there could be a passing loop to be used as a reversing point for the Exeter-
Sourton hourly terminating train (an island platform would assist passenger transfer between 
trains). Otherwise, it is not expected that the normal through train sequence would require a 
second platform for regular use, as a dynamic loop would be located further along the line for 
regular half hourly services from Exeter and Barnstaple. The location of Sourton platforms 
relative to the Granite Way and the railhead car park would need to be determined based on the 
Devon County Council and Dartmoor Park Authority planning decisions about where car parking 
and the adjoining station should be permitted in the locality. 
 

Baseline timing estimates 
 
212. The underlying timetabling issues to be addressed are as follows: 

 As discussed in the Exeter-Okehampton section, there is a project requirement for a 
competitive journey time with the A30. This is relevant at both Sampford Courtenay as a NW 
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Devon parkway station, and at Sourton Parkway as a competitive alternative to the A30 dual-
carriageway from West Devon and North Cornwall (in the short term, until the line were 
extended to Sourton, Okehampton East station would be available for A30 parking). 

 As line operational issues will be focused eastwards from Okehampton on the timetabling 
required for the Tarka Line and the critical section of railway between Crediton, Cowley 
Bridge Junction and Exeter station, while south of Tavistock operational issues will be 
focused southwards on the dovetailing of Tavistock-Plymouth trains (and any Gunnislake 
through services) with the GW main line from Cornwall to Plymouth, it follows logically that 
the section of railway between Okehampton and Tavistock will be the buffer section in-
between. 

 Okehampton-Tavistock must therefore provide enough timetabling and other resilience so 
that trains can be forwarded reliably onto the following operational section in each direction, 
and internally be able to accommodate trains passing each other in opposite directions with 
adequate margin and scope to recover from perturbations, on what might be a single line 
railway with substantial dynamic loops. 
 

213. Looking at the first objective, a railway which is competitive with the A30, requirements will be 
influenced by what are reasonable times by car, and what are feasible times by train. 

 Taking the time between Sourton Parkway and Central Exeter as the target, driving from 
Sourton Services to the A377 roundabout (25 miles), need take only 25 minutes (though not 
all will drive at full speed for the whole distance), and in off-peak, 8 minutes on local roads in 
Exeter to the Guildhall Centre car park, so ~33-35 minutes in total. Doubling that local time in 
peak periods plus a queue to exit the A30 ramp, could add another 10-12 minutes. 

 The time taken to park a car and start walking to the final destination is assumed to equal to 
the time at Sourton Parkway parking the car, reaching the platform, and also leaving Exeter 
Central station efficiently. Currently the exit at Exeter Central can be a cause of 5+ minutes’ 
delay (from personal experience), as Central station’s gate facilities are inadequate at peak 
times with passenger volumes and require improvement. There is little point accelerating a 
railway service if time is lost leaving the principal station. 

 Overall then, and with a margin for the waiting time for a train, the railway should be offering 
a journey time of 45 minutes or less to be competitive at peak times. While journey time may 
be less critical during the offpeak, it would be desirable to achieve end-to-end times from 
Sourton Parkway which are close to 35 minutes. 

 From Sampford Courtenay to Central Exeter, the car time from the crossroads of the A3072 
and A3124 is only 2 minutes less than from Sourton, as more time is needed on local roads in 
West Devon. The equivalent rail time from Sampford Courtenay Parkway (C station) should 
be inflated by the car time to that station from those crossroads, which is 2 minutes more. 

 JRC has undertaken detailed timing analyses to test the service options which best approach 
that rail vs road objective at reasonable cost and operability. A modern diesel multiple unit 
(DMU) is assumed, capable of 90-100 mph. Reasonable but not exceptional acceleration is 
assumed, and standard braking rates. A table below sets out the basic assumptions and then 
variations on how the train services could be optimised.  
 

214. The basic working timetable specification between Exeter Central and parkway stations at 
Sampford Courtenay (C station) and Sourton is described below, along with possible 
adjustments and their implications: 
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 Existing speed limits are adhered to between Exeter Central and Exeter St. David’s, with a 1 
minute wait (currently normally 2 minutes) at St. David’s after the 2½ min time between 
stops. 

 It is assumed that track and line speed improvements will be undertaken between Exeter St. 
David’s, Cowley Bridge Junction and Crediton, to allow higher frequency regional services 
from the Exeter Central line to/from Taunton, Barnstaple and the North Dartmoor line. This 
should allow 55 mph and double tracking, at Cowley Bridge Junction, for the North Devon 
and North Dartmoor lines. This presumes grade separation for Intercity services (possibly to 
be on high level tracks) and local/regional services, to allow most (improved) trackwork to be 
for local/regional use. 

 From Cowley Bridge Junction, JRC has used detailed LSWR chainage and curvature used for the 
railway as far as Plymouth, on a part-mile-by-mile basis, and has adapted those to the modern 
Permanent Way (PW) cant and accepted ‘cant deficiency’ standards adopted for a modern 
railway (using cant allows more comfort by tilting the track so that speeds are less noticeable – 
there are upper limits in order to stay safely on the rails). No extra cant deficiency (=less 
comfort) has been applied, while upper (modern basis) speed limits have been reduced to the 
next lowest x5 or x0 mph. So the speeds applied are less than the normal cant maxima. 

 Excluding a stop at Newton St Cyres (NSC), a train would take 6 minutes between St. David’s 
and passing NSC, and a further 3½ minutes to a stop at Crediton, this includes a 1 minute 
operating margin for Cowley Bridge Junction. 

 At Crediton, there is an area 40 mph speed limit for 71 chains (0.89 miles) while at present 
the station has 15 mph pointwork in various directions. It is assumed that a minimum future 
speed at Crediton for all main movements should be 40 mph, with a higher speed permitted 
if possible, and with double tracking continued west. The baseline timetable assumes that all 
trains call, with 60 mph possible for any non-stop train. 

 The line between Crediton, Yeoford and the former Coleford Junction is gently graded and 
curved. While currently limited to 70 mph it has previously allowed up to 85 mph in Southern 
days. Actually the curved chainage (80 chains) would allow 100 mph, but JRC is only aiming 
for 80 mph as there is nothing more to be gained in ½ minute train timings by going faster 
(unless you could achieve 100 mph), when there is shortly a 20 chain curve! 

 We need also to allow for this curve (historically 40 mph, future 50 mph) at Coleford where 
the track swings to the left towards Dartmoor – it is a straightish line towards Barnstaple. The 
base case adopted is for the speed limits beyond to be 85-90 mph to Sampford Courtenay 
Parkway station (where the C site is adopted, for reasons discussed below – SCP C). 

 The baseline timing from starting at Crediton to calling at SCP C would be 11 minutes. 
 

215. Cumulatively, this means that the basic journey time between Exeter Central and a Sampford 
Courtenay Parkway station (C site) could be 25 minutes (2½+1+9½+1+11) if calling at Crediton, 
and with appropriate track and line speed improvements. Even if adding 2 minutes for the 
equivalent car diversion time to reach SCP C station, this is 27 minutes between the car 
equivalent of SCP C and Exeter Central (excluding car parking time, etc), which contrasts with 
31-33 offpeak car minutes or up to 43-47 minutes in peaks. Rail will be competitive. 
 

216. Onwards from SCP C station to Sourton Parkway, there is a new intermediate station proposed 
at Okehampton East and reopening to regular use of Okehampton heritage station. The 
proximity of Okehampton East station A site to the existing Okehampton town, and to the 
location of the proposed additional housing and businesses in Okehampton Hamlets, makes a 
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good case for the A site to be favoured for a station here to become a future principal station for 
travel towards Exeter, with the existing Okehampton (heritage) station supporting the existing 
local community in both directions, towards Exeter and Plymouth. An Okehampton East B site is 
too far from currently intended developments to be justified, unless a possible future expansion 
of Okehampton continued in that direction. The population pull of Okehampton town is likely to 
continue to support an A site in that event. 
 

217. Journey times through the Okehampton sector could be constrained by the historic 45 mph 
speed limit because of curvature, between 195¼ MP and 198¼ MP. Modern curvature speeds 
would allow 60 mph as far as Okehampton. Modelling starts by assuming that all trains would 
call at both Okehampton East A site and the Okehampton heritage station, after SCP C station. 
 

218. The three stations are in close succession, followed by the 20 mph over Meldon Viaduct. This 
means that there are only small benefits in this base case from trying to raise the local speed limit. 
There are no direct time savings from changing the speed from 45 to 60 mph, because the savings 
are an aggregation of the rounded times expected at Okehampton East, Okehampton and near 
Meldon as individual timing elements, even though an aggregate ½ minute would be saved in 
actuality. However, 50-60 mph is adopted as a benefit, for example in case non-stopping trains 
were to be modelled, eg on diversion, and for faster offpeak Exeter-Sourton trains. As single track 
would resume west of Okehampton heritage station, a ½ minute is also allocated at Okehampton 
(heritage) station as a reliability factor onto a single line towards Meldon (and v.v.).  
 

219. There is little time saving to be gained between Okehampton heritage station and west of 
Meldon Viaduct. Modelling shows that west of Meldon Viaduct there is also no time saving 
gained above 65 mph if all trains are to call at Sourton Parkway, though again 80 mph is shown 
as a potential benefit for non-stop diversion trains. 
 

220. The consequent baseline overall time between Exeter Central and Sourton Parkway is 39 
minutes. This is competitive with the estimated peak travel time by car, though it is about 4-6 
minutes slower than car in the offpeak. 
 

Optional timing changes on Exeter-Sourton Parkway section 
 

221. These options are reviewed in order to understand how much more competitive the railway 
could be, in peak times, and how much closer to the offpeak car time from Sourton Parkway to 
Central Exeter. 
 

222. Cowley Bridge Junction-Crediton: If a higher speed were then permissible at Cowley Bridge 
Junction for trains to/from North Devon and North Dartmoor (but still with a 1 minute margin 
because of the junction), then the next significant time reduction (a ½ minute) would be if 70 
mph were possible most of the way from Cowley Bridge Junction to Newton St Cyres (NSC), and 
some of that would be difficult. Timetable modelling instead favours a phased increase from 55 
mph at Cowley Bridge Junction, lifting to 65 mph at 173-74, and to 85 mph at 175-07. 
 

223. At Crediton: There is an option for the short working Exeter-Sourton train to non-stop Crediton, 
when there should be consideration of a higher speed through the station. At present there is a 
70 mph limit between Newton St Cyres and Yeoford, excluding Crediton (40 mph), which incurs 
7½ minutes if trains call at Crediton with a ½ minute stop there, or 6 minutes if non-stop. 
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Whether a 70/40 or 70/50 combination, the non-stop running time would still be 6 minutes 
when aggregating the sectional times. It would take 60 mph through Crediton to shave off a 
further ½ minute. 
 

224. Crediton-SCP C station: Modelling has guided preferred track speeds west of Crediton, as far as 
stopping at a possible Sampford Courtenay Parkway (SCP - site C) station on the North Dartmoor 
line (the rationale for the C site is discussed below): 

 80 mph west of the current local Crediton 40 mph, then 50 round Coleford curve (modern 
curve speeds), then 85 mph as in Southern days, with a section of 90 mph available beyond. 

 This is based on the Barnstaple Line junction being set further back than it was historically (a 
‘ladder’ junction is proposed around 183½ MP). 

 
225. The conclusion from this modelling is that 11 minutes should be feasible between starting at 

Crediton and stopping at Sampford Courtenay Parkway (C site), with a 80 mph upper speed 
from the end of the Crediton local speed limit to Coleford curve, 50 mph round the curve, and 
then 85-90 mph for the section to SCP. 
 

226. Choice of Sampford Courtenay Parkway B or C sites for a station: There is a choice to be made 
between SCP B and C sites for a station. The operational advantage for a B site is that it would 
allow a maximum run at high speed for a longer distance, so potentially help overall journey 
times, potentially important when this (and Sourton) are Parkway stations. 
 

227. The disadvantage of the B site is that North Tawton village is just to the north-east of the C site, 
so that a location there could influence the case if it achieved higher passenger volume. 
 

228. Most principal populations are dispersed NW and West, though North Tawton exerts a 
significant pull from the NE (see the localities in the Exeter-Okehampton mapping). After 
allowing for a weakening of demand the further away one is from a possible station location, the 
combination of population and mileage within an 8 mile distance points to the balance of 
advantage favouring SCP C, although only with a small differential (within a 5% margin). 
 

229. Testing the differential for railway operational timing, the train time outcome is the same 
overall, regardless of whether the station is a SCP C or B. On that basis, the passenger volume 
case should support the potential additional demand from North Tawton, which is 1.8 miles (4 
minutes) by car from SCP C (27 mph average) and 2.7 miles from SCP B (about 6 minutes at a 
similar speed), so SCP C should be preferred. 
 

230. Option to non-stop Okehampton heritage station: A sensitivity test has been applied, for trains 
terminating at Sourton Parkway to calling only at Okehampton East. In the latter case, the 
hourly through Exeter-Okehampton-Plymouth and hourly Barnstaple-Okehampton-Plymouth 
trains would continue to call at the heritage station. A ½ minute timetable margin would still be 
applied to all trains. Non-stopping would save 1 minute. 
 

231. Overall, the plausible time savings for Exeter-Sourton trains are: 

 1½ minutes non-stopping Crediton. 

 1 minute non-stopping Okehampton heritage station. 
This would save a total of 2 minutes (2½ minutes ignoring NR rules on rounding up ½ minutes for 
terminating trains), and bring down the offpeak time to 37 minutes, so only 2-4 minutes longer 
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than the best offpeak car time. Rail was already competitive in peak periods at SCP C and 
Sourton Parkway stations, and at SCP C for the offpeak. It would now be more competitive with 
a range of A30 journeys from Sourton Parkway. 
 

232. This is worth consideration, to maximise road to rail travel diversion. 
 

South of Sourton Parkway, and a Lydford station 
 

233. From Sourton, trains start their descent to sea level from 290 metres (950 feet). This involves 
gradients mostly in the range 1 in 70 to 1 in 200. As the line becomes more curvy, the Southern 
historically set a 40 mph southbound speed limit from 206¾ MP (just north of the former 
Lydford station, all the way to St Budeaux and beyond, to 228¾ MP). This was a consequence of 
unfitted goods trains (with no through brakes), and general caution about train braking 
capability. The speed requirements for the Tavistock-St Budeaux route are discussed in the 
Plymouth-Tavistock section. Better braking is now normal. 
 

234. Stations used to exist at Bridestowe 
(Southern), Lydford (shared station with 
platforms on GW and Southern), Brentor 
(Southern), Marytavy (GW) and two in 
Tavistock (one on each route). 
 

235. Only Lydford is proposed as a new station, 
closer to the village and tourist atractions 
than the previous stop, with any station 
mainly justified because of National Trust 
visitors, and for future plans to decarbonise 
tourism and promote public transport and 
green modes in and near National Parks. 
Lydford is within Dartmoor National Park, 
and it is possible to foresee a visitor centre 
associated with railway reopening. 
 

236. Lydford is a small community (~400 people) 
but is heavily visited during the year because 
of the village, Castle and Lydford Gorge 
(National Trust), so there is a potentially good 
case for a regular train service here, with a station close to the village, not where it was 
previously. Links are here: https://www.nationaltrust.org.uk/lydford-gorge/features/a-brief-history-of-lydford, 

http://www.palmer-associates.co.uk/lydford/.  A station would be just one stop from Sourton Parkway, 
and with capability for through trains from Exeter, Barnstaple and Plymouth. 

 
 
 
 
 
 
 

 

https://www.nationaltrust.org.uk/lydford-gorge/features/a-brief-history-of-lydford
http://www.palmer-associates.co.uk/lydford/
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Making use of the parallel GW corridor between Lydford and north of Tavistock 
 
237. A snapshot of the two former lines south of Lydford is shown below. 
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238. Historic LSWR chainage and curves are set out below, and have been used in compiling the 
timetable model, along with proposed revised curvature with railway realignment. The chainage 
shown at stations is for the signal boxes, not for platform locations. The curved railway geography 
railway is self-evident from these diagrams. 
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239. The unique situation of two parallel 

railways between the former Lydford 
station and north of Tavistock, mostly 
across the fence or a small field from 
each other, could help unravel some 
of the tight curvature and hence line 
speed limitations on this section, with 
a new 50-85 mph range (previously 
40 mph). The GW was a single track 
line, the LSWR/Southern was 
double-track throughout and 
opened in 1890 as an independent 
route to Plymouth, after previously 
sharing the GW route south of 
Lydford. As much of the two 
formations is not built on, the existence of two parallel lines can also assist alignment availability 
where one of the formations now has housing or barns on it, or, in one case, a restored station 
as a private dwelling (Brentor). Mapping is shown below over several pages. 

 
Capability to create a faster, gently curved railway between Lydford and Tavistock 

 

 
Section past former Lydford station, showing scope to realign railway to avoid house south of Lydford  
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 Section past Brentor former Southern station, showing scope to 
realign the railway to avoid buildings and to change curvature to 
allow higher speeds. The GW corridor (now out of sight, to the right) 
would be the route partly adopted here for the reopened railway. 
 
Photo courtesy of Modern Railways (May 2020 edition) 

 

 

Earlier view of Brentor Southern station with GW line 
behind  
 
Photo courtesy Cornwall Railway Society website, Sid Sponheimer 
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 Section past Mary Tavy former station on the GW line, with a 
1963 view showing scope to realign railway to avoid buildings and 
change curvature to allow higher speeds. The Southern route is in 
a cutting in the distance (the brown strip in the background). 
 
Photo courtesy of Mary Tavy Parish Council website 

 

 

 

Another view of the parallel railways near Brentor.  
 
Photo courtesy Cornwall Railway Society website, Mark Roach 
http://www.cornwallrailwaysociety.org.uk/southern-route-
devonport-kings-road-to-okehampton.html 
 

http://www.cornwallrailwaysociety.org.uk/southern-route-devonport-kings-road-to-okehampton.html
http://www.cornwallrailwaysociety.org.uk/southern-route-devonport-kings-road-to-okehampton.html
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240. This section also needs to anticipate the requirement for a dynamic loop amounting to double-

track, for about 4 miles of the distance between Sourton Parkway and Tavistock North. At 
Tavistock North, a further section of double-track, or a single track with passing loops at each 
station, is assumed for the 1 mile to a Tavistock West station (the intended interim terminus 
from Plymouth). A single track should be considered as there is a cyclepath. Provisionally – but 
this depends on more precise timetabling – the 4 mile dynamic loop would be required from 
approximately the former Bridestowe station at 204 MP, southwards to 208 MP near Brentor. 
 

241. The bulk of this corridor, until south of the former Lydford joint station, would use the Southern 
double track formation. A replacement cycle/footpath for the Granite Way would require 
construction parallel to the double track railway, between Bridestowe station and the first road 
bridge in Lydford, unless detailed timetabling allowed that section to be a single track railway. 
The section of the Granite Way south of Sourton Parkway to Bridestowe could be retained as a 
single track railway with a cycle/footpath alongside. 
 

A Tavistock North station? 
 

242. The former Southern station at Tavistock (later known at Tavistock North), was just north of the 
town centre, and was located as shown on the map overleaf. This map shows the original railways 
and town as in 1906, and is shown now as overlaid by modern housing expansion. The human 
geography which results favours eventual reopening of Tavistock North station, as the natural 
railhead for the town centre and for the bulk of the housing, which extends north, east and south 
east with access roads which are better served by a town centre station. The 800 metre / ½ mile 
catchment circles represent easy walking to a station – although less easy in the case of Tavistock 
as there are valleys and hills. Cycle and car access may be preferred for longer access distances. 

Section towards Tavistock, showing location where   
buildings would need to be relocated                       
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Tavistock mapping showing 800 metre / ½ mile catchment circles for the proposed stations 

 
 

243. There are other practical reasons to favour reopening of Tavistock North, as well as a first 
station (to be retained) at Tavistock West: 

 Accessibility from much of Tavistock will be easier to a North station, with road geography. 

 The local catchment for each stations complements the other. 

 Journey times to Plymouth are sensitive to total time incurred, as shown by modelling, 
therefore a fast rail access at the Tavistock end of the journey will encourage use of rail for 
the main journey. Plymouth North Road station (as discussed in Annex A) is not convenient 
for all main Plymouth city centre destinations, so good access in Tavistock is very important. 
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244. A Tavistock West station remains strategically useful, as a commuter station for Tavistock, and 
as a development growth station for western and SW housing expansion at Tavistock. 
 

245. It is therefore proposed that when a railway is reopened fully past Tavistock, that two stations 
are provided, with Tavistock North reinstated as the main station for Tavistock and the wider 
catchment, and with a local Tavistock West station principally for commuter use to Plymouth. 
 

246. Since the proposed train service relies on a regular half-hourly interval between trains, for 
operational reasons in both directions, both stations should be served consistently by all trains. 
 

247. The current cyclepath between Tavistock North and West which uses the former railway 
requires consideration. It would be most convenient operationally to restore the railway 
formation (which includes a viaduct) to full double track operation. The section between the two 
stations is preferred as a dynamic loop to allow trains to pass, in order to be ready for single line 
south of Tavistock West and north of Tavistock North. 
 

248. Without a dynamic loop and with a single track instead, trains might require additional minutes 
as a margin, at passing loops at the West and North stations, which would be inefficient and 
reduce the journey time benefits of rail travel. It may however be possible to create (at cost) a 
parallel cyclepath including a cycle bridge alongside the railway viaduct, also using Watts Road, 
in which case a solution may be available. This requires further study. 
 

Overall rail journey times 
 

249. There are four options to consider: 

 Exeter to/from NW/West Devon. 

 Exeter to/from North Cornwall. 

 Barnstaple/West Devon to/from Plymouth. 

 Exeter to/from Plymouth as a diversion railway if the Dawlish-Teignmouth area faced closures. 
 

250. Exeter Central (rail) and the Guildhall Car Park (road) are used as comparators, and Derrys Cross 
car park in Plymouth.  
 

251. Car journey times are stated for peak (x2 on city local roads – Exeter or Plymouth) and offpeak. 
Rail journey times allow travel via a railhead to Exeter Central or Plymouth North Road, with 3 
minutes interchange and an average 4 minutes additional wait for a train. A local 12 minute walk 
is allowed at Okehampton heritage station. In Plymouth, it is noted that 5-20 minute walking 
times between North Road station and Central Plymouth should be added to the rail journey, as 
the station is considerably north of many city centre destinations (discussed also in Annex A). 
 

252. Summary tables are set out below. Overall, rail can become effective in comparison with car, for 
multiple journey origins and destinations for NW, West Devon and North Cornwall origins and 
destinations, to and from Exeter and cities further within England. 
 

NW/West Devon to Central Exeter 
 
253. Rail is competitive with car peak travel times to Central Exeter, though less so in the offpeak 

unless rail can be trusted to be reliable and train waiting time minimised. Some local travel to 
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stations will be by car, of course, as well as the evident usefulness of railheads for peak time 
travel. Okehampton heritage station is less useful for Exeter travel, as discussed previously. 
There can be a significant reduction in road environmental damage, e.g. pollution and noise, 
especially on urban roads within Exeter city where growth of congestion can also be restrained 
on the A377 corridor. 

 
 

North Cornwall-Central Exeter 
 
254. Similar comments are for travel between North Cornwall and Central Exeter. Times via rail at 

Sourton Parkway are adequate for peak periods, when driving stress will be at its greatest. This 
could also apply in tourist travel peaks as well as commuting peaks. Rail offpeak times will not 
be so attractive, though a faster train option could be available. However the ability to park 
conveniently at Sourton will lessen the driving length of many road journeys. Railheading via 
Sourton for longer Intercity journeys will be relevant. 
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Barnstaple/W.Devon to Plymouth 
 
255. Rail will be competitive with car for peak travel, including from Okehampton station. Tavistock is 

assumed here as Tavistock North station, rail will be faster from Tavistock West. Offpeak rail times 
are less competitive, but regional roads are not fast, and are quite demanding on driver attention 
as they are winding with no dual carriageways until Plymouth is reached. The environmental relief 
of reduced car travel across Dartmoor National Park and on the A386 should also be considered. 
The topic of improved public transport access within Central Plymouth is discussed in Annex A. 

 
 

Main line rail diversion timings 
 
256. A ‘live’ spreadsheet has been created, for estimation of rail timings from Exeter St. David’s to 

Plymouth North Road. This is available separately. A basic ‘all stations’ service (excluding 
Newton St. Cyres, Yeoford, and local stations south of Bere Alston), would be 82 minutes from 
Exeter Central, 78½ from St. David’s, which includes extensive use of single line and dynamic 
loops west of Coleford. 
 

257. A non-stop train on diversion (if full non-stopping were feasible) would be ~72 minutes, which 
compares with ~56 minutes via South Devon if calling just at Newton Abbot and Totnes. Rail 
diversion times are perceptually better compared to the hassle, ignominy and delay of 
transferring from rail to coach/bus and to rail again at the other end of any cessation of through 
rail service, whether because of engineering works or with wider failure of rail infrastructure. 
 

258. If it were desired for rail diversionary times to be significantly quicker than 80 minutes, then a 
greater extent of double tracking would be required, to achieve end-to-end times closer to the 
best shown above, while not needing to replace and replicate the basic regional services, which 
could then continue to run as intended. 
 

259. More detailed timetable modelling is recommended, to overlay the preferred standard of rail 
diversion capacity on the proposed specification for regional services that have been discussed 
in this report. 
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Annex A: Rail access comparison between Exeter and Plymouth city centres 
 

260. There is a fundamental difference currently between the rail accessibility for Exeter City, and for 
Plymouth City. We are here looking at regional and suburban rail access, not Intercity standards. 
 

Exeter city centre 
 
261. With its centrally-located station in Queens Road (Exeter Central station), the city has managed to 

keep a suburban service, from Exmouth, and regional services at (now better) frequency from the 
South Devon coast and inland from Barnstaple. This has formed the basis of the ‘Devon Metro’ 
regional service development and marketing, which continues to improve. This is despite trains 
from South Devon having to reverse at Exeter St. David’s (the Intercity railhead) to reach the city 
centre. The journey time gain of a direct train into the city centre is worth having for the passenger 
gain and, more importantly, for the city’s accessibility and economic health. 
 

262. Exeter St. Thomas is the third city station, on the South Devon line, and offers convenient access to 
the renewal part of the city centre within and adjoining Exeter Quay, as well as other city centre 
destinations such as Fore Street. 
 

263. Not all destinations within Exeter are well served by rail (eg remote locations include Devon 
County Council offices, and the main district hospital), but the University, major schools, offices 
and city centre shopping are all easily accessible. 
 

264. The Exeter city economy in numbers is set out below (sources: Exeter City Council and ONS):- 

 Population: Exeter, the capital city of Devon, has an estimated population of 128,900. 

 Combined, the Exeter city and Exmouth corridor agglomeration population is over 180,000. 

 The city is at the heart of a Travel to Work area of over 470,000 residents. 

 Employment: The city's wider area includes much of the district council areas of East Devon, 
Teignbridge, and Mid Devon. 288,100 of these residents are of working age and just under 
241,300 are employed. Well over half the workforce is well qualified, substantially higher 
than the national average. 

 Commuters: Approximately 35,000 people commute into Exeter on a daily basis. 

 Geography:  Exeter is one of two large urban centres within the rural county of Devon, 
Plymouth being the other. 

 Total companies: 4,877 registered for business rates. 

 Average City Centre footfall: 1,364,000 people per month. 
 

265. There is high combined use of Exeter’s three city centre stations, at 5.4 million passengers 
entry+exit, with another ~1.2 million interchanges. Individually, Exeter Central handled 2.5 million 
entry/exit, Exeter St. David’s 2.6 million and Exeter St. Thomas over 240,000. 
 

266. Exeter has a compact city centre, which assists rail accessibility with the distribution of stations. 
While an obvious caveat will apply, that many journeys are generated elsewhere, there can be no 
doubt that city centre rail accessibility has been a success factor in the Travel to Work area. 
 

267. A map overleaf shows the 800 metre catchments for the main Exeter stations (Central, St. David’s, 
St. Thomas), with a comparable, same-scale map for Plymouth city centre shown after. 

http://www.eastdevon.gov.uk/
http://www.teignbridge.gov.uk/index.aspx?articleid=908
https://www.middevon.gov.uk/business/
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Exeter city centre and nearby suburbs, 2018-19 station user shown (passenger entry + exit) 
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Plymouth city centre and nearby suburbs, 2018-19 station user shown (passenger entry + exit) 
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Plymouth city centre 
 
268. In contrast, Plymouth city long ago lost most of its suburban railways, as shown by the light 

brown lines and green stations shown above. Some were earlier railway attempts at competing 
with tram and bus. The Beeching Axe diverted the residue of the Southern route into Plymouth 
(nowadays the Gunnislake line), onto the GW corridor in 1964. Much of Plymouth’s residential 
and business park development has been distant from railway corridors. 
 

269. A considerable transport impact, to the detriment of the rail network’s accessibility, arose from 
the combination of Plymouth city centre replanning following its WW2 bombing, and the 
wartime and post-war closure to passengers of two of Plymouth’s three former city centre 
termini, at Millbay (1941, goods 1971) and Friary (1958). What had been a triplet of stations to 
serve the city centre devolved to the single survivor, North Road, which is at the north end of 
the city centre and up to one mile from its southern end, too far for realistic walking. 
 

270. Sir Patrick Abercrombie’s 1943 Plan for Plymouth prioritised the station as a gateway to the city 
centre (see link here: https://en.wikipedia.org/wiki/Plymouth) – but by definition was not easily 
accessible from the whole city centre. Until recently, this has been cause and consequence of 
low frequency regional rail services and poorly used local suburban stations (Saltash is the 
busiest at only 84,000 passengers a year). 
 

271. Looking ahead, Plymouth’s dispersed and car-oriented suburbs merit several new railheads, 
assuming that Plymouth’s future land use geography remains similar in strategy. There is a Joint 
Local Plan (JLP): http://www.plymouthherald.co.uk/news/local-news/what-huge-plan-future-plymouth-276288, 
involving Plymouth City, South Hams and West Devon Councils, which is evolving. 
 

272. Plympton has been considered for a Parkway station, at either Marsh Mills or Colebrook, which 
could be served by extension of Tavistock-Plymouth trains to Newton Abbot as regional rail. 
Further transport investment will be needed on Plymouth's western approaches, including 
potential new park-&-ride and park-&-rail sites, and a co-ordinated sustainable transport 
programme in Cornwall and Plymouth with genuine alternatives to single occupancy car travel. 
 

273. The JLP notes that challenges exist in relation to links from Cornwall. Movements across the Tamar 
are constrained by the capacity of the road bridges and the ferries. The bridge is coping, as is the 
ferry link, but it and the wider strategic road network is vulnerable to incidents and increases in 
demand, which have implications for the role South East Cornwall is able to play in supporting sub- 
regional growth and particularly in regards to accommodating new homes and jobs. 
 

274. However across Plymouth as a whole, the bulk of local public transport will be bus and maybe in 
due course some form of light rail, where a ‘Plymouth Metro’ has been mooted (links here: 
https://www.plymouthherald.co.uk/news/plymouth-news/new-plymouth-metro-could-include-1136309). 
 

275. The Plymouth city economy in numbers is set out below (sources: Plymouth City Council and ONS): 

 Population: Plymouth urban area has an estimated population of 263,100. 

 The Plymouth agglomeration population is ~300,000. 

 The city’s Travel to Work area includes for catchment planning at least Plymouth City, South 
Hams and West Devon (~400,000 residents), and could count South East Cornwall as well, 
totalling ~500,000. 

https://en.wikipedia.org/wiki/Plymouth
http://www.plymouthherald.co.uk/news/local-news/what-huge-plan-future-plymouth-276288)
https://www.plymouthherald.co.uk/news/plymouth-news/new-plymouth-metro-could-include-1136309
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 Commuters: About 105,000 people commute into Plymouth on a daily basis, though many go 
to the city’s widespread business parks and industries and the Royal Navy and commercial 
marine yards. Not all go to the city centre. 

 Geography: Plymouth is the main urban centre for the western half of Devon and East 
Cornwall. 

 Total companies: n/a 

 Average City Centre monthly footfall: n/a, however one source notes 5,000,000 annual 
visitors to Plymouth. 
 

Plymouth regional context 

 
 

276. The shortfall in city centre rail accessibility remains evident today in Plymouth. Measures will be 
required to address this if regional rail is to become more relevant for post-Covid lifestyles and 
for a city centre which faces unknown long term impacts on retailing and office environments 
(and was facing retailing pressures before then). Link here for examples of Plymouth city centre 
pressures: https://www.plymouthherald.co.uk/news/business/plymouth-city-centre-company-boss-1756680, 

https://www.plymouth.gov.uk/sites/default/files/invest_tourism_leisure.pdf. 
 

277. At the start of 2020, Plymouth City Council was bidding for £29 million government grant, as 
“Plymouth city centre has seen footfall decline by 15% over the past five years.” 

(https://www.plymouthherald.co.uk/news/plymouth-news/plymouth-city-centre-new-blueprint-3736212). 

https://www.plymouthherald.co.uk/news/business/plymouth-city-centre-company-boss-1756680
https://www.plymouth.gov.uk/sites/default/files/invest_tourism_leisure.pdf
https://www.plymouthherald.co.uk/news/plymouth-news/plymouth-city-centre-new-blueprint-3736212
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278. The JLP gives considerable priority to Plymouth city centre, and is aiming to promote an 
improved Plymouth North Road station zone and create extra economic activity there. However 
this does not address rail’s potential to achieve more for the city centre as a whole, where there 
are two underlying strategic issues: 

 Rail’s poor accessibility to the central and southern parts of the city centre, where the central city 
functions are also more dispersed than in Exeter, with a city centre at least one mile in extent. 

 A high car dependency within the general catchment, and with relatively unconstrained car 
access to and throughout the central area. A map below indicates the scale of car parking 
available, which contrasts with an 800 metres/½ mile rail access zone. 

 
279. Changes in favour of better public transport availability, and access to the city centre, and 

measures (as stated in the JLP) to create a genuine alternative to single car occupancy, will all be 
required. 

 

 
Central Plymouth local context, showing ½ and 1 mile from North Road station 
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Requirement for regional rail access to central Plymouth 
 
280. Despite the scale of Plymouth city (as total local population or wider Travel to Work zone, where 

the latter is equal to or larger than Exeter’s), Plymouth’s principal station handled just 2.4 million 
passengers entry+exit in 2018-19 and 80,000 interchanges. This compares with Exeter’s three city 
centre stations handling 5.4 million passengers and ~1.2 million interchanges. So something isn’t 
working as it should. 
 

281. The effective geography for the city centre and the comparison with Exeter does suggests that 
an alternative approach might be worth exploring as part of further Joint Local Plan 
developments: to see whether there could be scope to put regional rail into the city’s heart. 
 

282. It is possible to consider whether greater improved interchange onto other modes at Plymouth 
North Road would itself make regional rail more attractive, although this itself will incur time and 
effort for rail passengers. An integrated ticket for rail and bus would help. It needn’t be a direct rail 
– other options include high frequent bus links, or a ‘Plymouth Metro’ with some form of light rail 
connection or through running ‘tram-train’ services (although the UK is slow to adopt those). 
 

Option for regional rail into central Plymouth 
 

283. Exeter achieves its own direct city centre rail connectivity by means of regional trains reversing 
(when needed) at the Intercity station and going up the hill to the city centre, as well as through 
running if no reversal is needed (eg Barnstaple to Exeter Central). 
Now visualise North Road as a ‘Plymouth St. David’s’, with regional trains either reversing or 
running through on a dedicated line (or shared with a ‘Metro’), in this case down the hill into a 
‘Plymouth Central’ station… 
 

284. The ideal railway to achieve that would have been the Millbay line, which descended mostly on 
a 1.5-1.6% gradient towards the Harbour, and to create a spur off into a central city station. 
However the Millbay line is largely built on. The Friary line still mostly exists, but is a long way 
round (up to 3½ miles from North Road to a central Plymouth station) which could be self-
defeating in journey time even with a central station much closer than Friary was. 
 

285. The opportunity might therefore be to create a tunnelled route, associated with area improvements 
within the central city so that the location and cost of a station could be shared with a development 
partner. Land availability to start a tunnel is better on the western side of North Road station. A 
tunnelled curve would then allow the railway, for example, to follow the line of Union Street and 
Royal Parade with a 1¼ mile line. In the long term, this could be the basis for a Plymouth Metro 
corridor. Improved city centre accessibility is shown in the notional diagram below. 
 

286. City centre accessibility benefits are self-evident. Based on Exeter’s example, through trains from 
the east could reach the central and southern half of the city centre in 3 minutes, and with 6-7 
minutes from the north and west allowing time for efficient train crew change-over for reversal. 
 

287. It is recommended that options for much improved rail access to and within Plymouth city 
centre should be investigated further, to include bus, light rail and heavy rail options. They 
should include the potential for a heavy rail ‘solo’ railway or a design enabling eventual shared 
use or conversion with a ‘Plymouth Metro’ in mind. An indicative diagram is shown overleaf. 
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Plymouth regional rail corridors with a notional city centre spur railway 

 
 
 

 


